

Silicon SR3 Release Checklist

Pending

Complete

Event / Timeline	Status	Comments	Who
Communicate code freeze to projects	Complete 21 Oct 2021	1 weekend before code freeze happens	Daniel De La Rosa
Code freeze (stable branch lock)	Complete 25 Oct 2021	1 weeks before any release.	Anil Belur
Pick RC and produce CSIT spreadsheet	Complete 04 Nov 2021	All blocker bugs must be closed before picking the RC. This is tentative date.	Daniel De La Rosa
Vet CSIT and MRI failures	Complete 04 Nov 2021	Max 1 week after CSIT spreadsheet is shared	all projects
TSC votes the Managed release	Complete 06 Nov 2021		TSC
Publish released artifacts to Nexus	Complete 08 Nov 2021		Anil Belur
Communicate Managed release to Self Managed projects	Complete 08 Nov 2021		Daniel De La Rosa
Unlock stable branch	Complete 08 Nov 2021		Anil Belur
Release All SM projects (including "official" distribution)	Complete 11 Nov 2021	Max 1 week after Managed release.	Luis Gomez
Update docs	Complete 12 Nov 2021	▪ downloads page ▪ managed projects ▪ Platform Versions Page ▪ release notes ▪ release notes job (only for service releases) (jira to do this for major release). For GA projects PTLs have to push patch to docs. ▪ Main landing page ▪ Make sure the Managed projects and Self-managed project lists are up to date.	TSC