

# Silicon SR3 Release Checklist

Pending

Complete

Event / Timeline	Status	Comments	Who
Communicate code freeze to projects	Complete 21 Oct 2021	1 weekend before code freeze happens	<a href="#">Daniel De La Rosa</a>
Code freeze (stable branch lock)	Complete 25 Oct 2021	1 weeks before any release.	<a href="#">Anil Belur</a>
Pick RC and produce CSIT spreadsheet	Complete 04 Nov 2021	All blocker bugs must be closed before picking the RC. This is tentative date.	<a href="#">Daniel De La Rosa</a>
Vet CSIT and MRI failures	Complete 04 Nov 2021	Max 1 week after CSIT spreadsheet is shared	all projects
TSC votes the Managed release	Complete 06 Nov 2021		TSC
Publish released artifacts to Nexus	Complete 08 Nov 2021		<a href="#">Anil Belur</a>
Communicate Managed release to Self Managed projects	Complete 08 Nov 2021		<a href="#">Daniel De La Rosa</a>
Unlock stable branch	Complete 08 Nov 2021		<a href="#">Anil Belur</a>
Release All SM projects (including "official" distribution)	Complete 11 Nov 2021	Max 1 week after Managed release.	<a href="#">Luis Gomez</a>
Update docs	Complete 12 Nov 2021	<ul style="list-style-type: none"> <li>▪ <a href="#">downloads page</a></li> <li>▪ <a href="#">managed projects</a></li> <li>▪ <a href="#">Platform Versions Page</a></li> <li>▪ release notes                             <ul style="list-style-type: none"> <li>▪ <a href="#">release notes job</a> (only for service releases) (<a href="#">jira to do this for major release</a>). For GA projects PTLs have to push patch to docs.</li> </ul> </li> <li>▪ Main landing page                             <ul style="list-style-type: none"> <li>▪ Make sure the Managed projects and Self-managed project lists are up to date.</li> </ul> </li> </ul>	TSC