

Phosphorus SR3 Release Checklist

Pending

Complete

Event / Timeline	Status	Comments	Who
Communicate code freeze to projects	Complete 13 May 2022	1 weeks before code freeze happens	Daniel De La Rosa
Code freeze (stable branch lock)	Complete 16 May 2022	1 weeks before any release.	Run the job `autorelease-gerrit-branch-lock-\$RELEASE` to lock the branch for code freeze. Ref: Documentation
Pick RC and produce CSIT spreadsheet	Complete 26 May 2022	All blocker bugs must be closed before picking the RC. This is tentative date.	Daniel De La Rosa
Vet CSIT failures	Complete 26 May 2022	Max 1 week after CSIT spreadsheet is shared	all projects
TSC votes the Managed release	Complete 01 Jun 2022		TSC
Publish released artifacts to Nexus	Complete 01 Jun 2022		Anil Belur
Communicate Managed release to Self Managed projects	Complete 01 Jun 2022		Daniel De La Rosa
Unlock stable branch	Complete 01 Jun 2022		Anil Belur
Release All SM projects (including "official" distribution)	Pending 06 Jun 2022	Max 1 week after Managed release.	All SM projects (including int/dist) Luis Gomez
Update docs	Pending 06 Jun 2022	▪ downloads page ▪ managed projects ▪ Platform Versions Page ▪ release notes ▪ release notes job (only for service releases) (jira to do this for major release). For GA projects PTLs have to push patch to docs. ▪ Main landing page ▪ Make sure the Managed projects and Self-managed project lists are up to date.	