

# Sodium SR3 Release Checklist

Pending

Complete

Event / Timeline	Status	Comments	Who
Communicate code freeze to projects	Done 18 May 2020	1 weeks before code freeze happens	<a href="#">Daniel De La Rosa</a>
Code freeze (stable branch lock)	Done 25 May 2020	1 weeks before any release.	Anil Belu
Pick RC and produce CSIT spreadsheet	Done 26 May 2020	All blocker bugs must be closed before picking the RC. This is tentative date.	<a href="#">Daniel De La Rosa</a>
Vet CSIT failures	Done 27 May 2020	Max 1 week after CSIT spreadsheet is shared	all projects
TSC votes the Managed release	Approved 28 May 2020		TSC
Publish released artifacts to Nexus	Done 28 May 2020		<a href="#">Anil Belu</a>
Communicate Managed release to Self Managed projects	Done 28 May 2020		<a href="#">Daniel De La Rosa</a>
Unlock stable branch	Done 28 May 2020		<a href="#">Anil Belu</a>
Release All SM projects (including "official" distribution)	Done 03 Jun 2020	Max 1 week after Managed release.	All SM projects (including int/dist)
Update docs	Done 05 Jun 2020	<ul style="list-style-type: none"> <li>▪ <a href="#">downloads page</a></li> <li>▪ <a href="#">managed projects</a></li> <li>▪ <a href="#">Platform Versions Page</a></li> <li>▪ release notes                             <ul style="list-style-type: none"> <li>▪ <a href="#">release notes job</a> (only for service releases) (<a href="#">jira to do this for major release</a>).</li> </ul> </li> </ul> <p>For GA projects PTLs have to push patch to docs.</p>	