

Magnesium SR2 Release Checklist

Pending

Complete

Event / Timeline	Status	Comments	Who
Communicate code freeze to projects	Done 06 Jul 2020	1 weeks before code freeze happens	Daniel De La Rosa
Code freeze (stable branch lock)	Done 21 Jul 2020	1 weeks before any release.	Anil Belur
Pick RC and produce CSIT spreadsheet	Done. AR 352 25 Jul 2020	All blocker bugs must be closed before picking the RC. This is tentative date.	Daniel De La Rosa J amo Luhrsen
Vet CSIT failures	Done 06 Aug 2020	Max 1 week after CSIT spreadsheet is shared	all projects
TSC votes the Managed release	Done 07 Aug 2020		TSC
Publish released artifacts to Nexus	Scheduled 20 Jul 2020 Actual 10 Aug 2020		Anil Belur
Communicate Managed release to Self Managed projects	Done 10 Aug 2020		Daniel De La Rosa
Unlock stable branch	Done 10 Aug 2020		Anil Belur
Release All SM projects (including "official" distribution)	Done 11 Aug 2020	Max 1 week after Managed release.	All SM projects (including int/dist)
Update docs	Done 11 Aug 2020	<ul style="list-style-type: none"> ▪ downloads page ▪ managed projects ▪ Platform Versions Page ▪ release notes <ul style="list-style-type: none"> ▪ release notes job (only for service releases) (jira to do this for major release). <p>For GA projects PTLs have to push patch to docs.</p>	Docs team