

2020-07-22 Integration Meeting Minutes

Date & Time

July, 22nd, 2020; 9pm PST

Agenda

- Release
- Infra
- Docs
- Misc

Minutes

Release:

- Mg-SR2 had a blocker bug in an MRI. The bug is fixed but now we need an MRI bump
 - [Jamo Luhrsen](#) waiting on super committer rights to finish the version bump
 - [Thanh Ha \(zxiiro\)](#) can pick up the version bump work as well
 - release is delayed by aprox a week now... original date was 20 Jul 2020
- Aluminium no longer has project blocker bugs, but some failures we think are due to [test code bugs](#). Ideally those can get fixed as well. 03 Aug 2020 is Aluminium code freeze
- Sodium SR4 is hopefully on track for the end of August 24 Aug 2020 for SR4 code freeze

Infra:

- All infrastructure issues are believed to have been resolved now that global-jjb has been updated and the race condition for port delete has been resolved
- looks like our effort to reduce job costs in the past month or two has been successful and we may see further reduction after a full month of jobs from recent changes

Docs:

- no updates this week

Misc:

Action Items