

# Genius : Boron Release Plan

## Contents

- 1 [Contents](#)
- 2 [Release Deliverables](#)
  - 2.1 [Tasks in order of Priority](#)
- 3 [Release Milestones](#)
- 4 [Expected Dependencies on Other Projects](#)
- 5 [Expected Incompatibilities with Other Projects](#)
- 6 [Compatibility with Previous Releases](#)
  - 6.1 [Removed APIs and/or Functionality](#)
  - 6.2 [Deprecated APIs and/or Functionality](#)
  - 6.3 [Changed APIs and/or Functionality](#)
- 7 [Themes and Priorities](#)
- 8 [Requests from Other Projects](#)
- 9 [Test Tools Requirements](#)
- 10 [Other](#)

## Release Deliverables

Name	Description
Interface Manager	Base module taken for 'vpnservice' project, Egress Service Binding/additional RPCs, VxLAN-GPE support
Overlay Tunnel Manager	Base module taken for 'vpnservice' project, enhancements for scalability
ID-Manager	Base module taken for 'vpnservice' project, new methods for ID-range allocation
MD-SAL Utils	Base module taken for 'vpnservice' project
Resource Sharing Framework	Framework for sharing openflow resources among different applications running together.

## Tasks in order of Priority

1. Genius base modules (from VPNservice project)
2. Additional Junit tests
3. CSIT for base modules
4. Interface CRUD RPCs
5. VxLAN-GPE support in IFM
6. Multiple tunnels on single OF-port
7. ID-Block generation capabilities
8. Resource Sharing Framework

## Release Milestones

Offset: 1.

Milestone	Offset x Date	Deliverables		
M1	3/24/2016	Name	Status	Description
		Project Lead elected	Done	Project Lead election
		Test Contact specified	Done	Test Contact announce
		Candidate Release Plan	Done	Candidate Release Plan

M2	4/21/2016	<table><tr><th>Name</th><th>Status</th><th colspan="2">Description</th></tr><tr><td>Release Plan</td><td>Done</td><td colspan="2">Final Release Plan</td></tr><tr><td>Project Checklist</td><td>Done</td><td colspan="2">Project Checklist completed</td></tr><tr><td>OpenDaylight CI</td><td>Done</td><td colspan="2">OpenDaylight CI infrastructure usage for system test</td></tr><tr><td>Project acknowledged</td><td>Notification Sent, waiting for ack</td><td colspan="2">Project acknowledged from all projects that it depends on.</td></tr></table>			Name	Status	Description		Release Plan	Done	Final Release Plan		Project Checklist	Done	Project Checklist completed		OpenDaylight CI	Done	OpenDaylight CI infrastructure usage for system test		Project acknowledged	Notification Sent, waiting for ack	Project acknowledged from all projects that it depends on.							
		Name	Status	Description																										
		Release Plan	Done	Final Release Plan																										
		Project Checklist	Done	Project Checklist completed																										
		OpenDaylight CI	Done	OpenDaylight CI infrastructure usage for system test																										
Project acknowledged	Notification Sent, waiting for ack	Project acknowledged from all projects that it depends on.																												
M3	5/19/2016	<table><tr><th>Name</th><th>Status</th><th colspan="2">Description</th></tr><tr><td>Functionality Freeze</td><td>Done</td><td colspan="2">Final list of externally consumable APIs defined and documented</td></tr><tr><td>Karaf Features defined</td><td>Done</td><td colspan="2">Karaf Features defined</td></tr><tr><td>Documentation Started</td><td>Done</td><td colspan="2">Identified the kinds of documentation to be provided, created AsciiDoc files for them with outlines,  and committed those files in an appropriate location</td></tr><tr><td>Integration &amp; System Test</td><td>Done</td><td colspan="2">Simple system test on a karaf distribution with the project's recommended features installed</td></tr></table>				Name	Status	Description		Functionality Freeze	Done	Final list of externally consumable APIs defined and documented		Karaf Features defined	Done	Karaf Features defined		Documentation Started	Done	Identified the kinds of documentation to be provided, created AsciiDoc files for them with outlines,  and committed those files in an appropriate location		Integration & System Test	Done	Simple system test on a karaf distribution with the project's recommended features installed						
		Name	Status	Description																										
		Functionality Freeze	Done	Final list of externally consumable APIs defined and documented																										
		Karaf Features defined	Done	Karaf Features defined																										
		Documentation Started	Done	Identified the kinds of documentation to be provided, created AsciiDoc files for them with outlines,  and committed those files in an appropriate location																										
Integration & System Test	Done	Simple system test on a karaf distribution with the project's recommended features installed																												
M4	6/16/2016	<table><tr><th colspan="2">Name</th><th>Status</th><th colspan="2">Description</th></tr><tr><td colspan="2">API Freeze</td><td>Done</td><td colspan="2">All external consumable</td></tr><tr><td colspan="2">Draft documentation</td><td>Done</td><td colspan="2">Goal of draft documentation done</td></tr><tr><td colspan="2">Maven central requirements</td><td>Done</td><td colspan="2">Meet the requirements to be included in maven central</td></tr><tr><td colspan="2">Feature Test Continues</td><td>In progress</td><td colspan="2">SW configuration and resources required for system test installed</td></tr></table>				Name		Status	Description		API Freeze		Done	All external consumable		Draft documentation		Done	Goal of draft documentation done		Maven central requirements		Done	Meet the requirements to be included in maven central		Feature Test Continues		In progress	SW configuration and resources required for system test installed	
		Name		Status	Description																									
		API Freeze		Done	All external consumable																									
		Draft documentation		Done	Goal of draft documentation done																									
		Maven central requirements		Done	Meet the requirements to be included in maven central																									
Feature Test Continues		In progress	SW configuration and resources required for system test installed																											
M5	7/21/2016	<table><tr><th>Name</th><th>Status</th><th colspan="2">Description</th></tr><tr><td>Code Freeze</td><td></td><td colspan="2"></td></tr><tr><td>Stability branch</td><td>Done</td><td colspan="2">Stability branch, i.e., stable/boron, must be cut and local project versions bumped on master  to avoid overwriting boron SNAPSHOTS</td></tr><tr><td>String Freeze</td><td>Done</td><td colspan="2">All externally visible strings frozen to allow for translation &amp; documentation</td></tr><tr><td>Documentation Complete</td><td>Done</td><td colspan="2">Only editing and and enhancing should take place after this point.</td></tr><tr><td>Feature Test Complete</td><td>Done</td><td colspan="2">Feature Test Complete</td></tr></table>				Name	Status	Description		Code Freeze				Stability branch	Done	Stability branch, i.e., stable/boron, must be cut and local project versions bumped on master  to avoid overwriting boron SNAPSHOTS		String Freeze	Done	All externally visible strings frozen to allow for translation & documentation		Documentation Complete	Done	Only editing and and enhancing should take place after this point.		Feature Test Complete	Done	Feature Test Complete		
		Name	Status	Description																										
		Code Freeze																												
		Stability branch	Done	Stability branch, i.e., stable/boron, must be cut and local project versions bumped on master  to avoid overwriting boron SNAPSHOTS																										
		String Freeze	Done	All externally visible strings frozen to allow for translation & documentation																										
		Documentation Complete	Done	Only editing and and enhancing should take place after this point.																										
Feature Test Complete	Done	Feature Test Complete																												
RC0	8/11/2016	<table><tr><th>Name</th><th>Status</th></tr><tr><td>Release Candidate 0</td><td></td></tr></table>				Name	Status	Release Candidate 0																						
		Name	Status																											
Release Candidate 0																														
RC1	8/18/2016	<table><tr><th>Name</th><th>Status</th></tr><tr><td>Release Candidate 1</td><td></td></tr></table>				Name	Status	Release Candidate 1																						
		Name	Status																											
Release Candidate 1																														
RC2	8/25/2016	<table><tr><th>Name</th><th>Status</th></tr><tr><td>Release Candidate 2</td><td></td></tr></table>				Name	Status	Release Candidate 2																						
		Name	Status																											
Release Candidate 2																														

RC3	9/1/2016	<b>Name</b>	<b>Status</b>	<b>Description</b>
		Bugfix & more		Bugfixing, performance improvement and other necessary / desired changes
		Release Review		Release Review
		Release Candidate 3		
Formal Release	9/8/2016	<b>Name</b>	<b>Status</b>	<b>Description</b>
		Formal Boron Release		
		Release patch		Release patch to the stable/boron branch and bump versions

## Externally Consumable APIs

Externally consumable APIs are defined in [Genius User Guide](#)

## Expected Dependencies on Other Projects

- OF Plugin
- OVSDDB SB Plugin
- MDSAL
- YANGtools
- ODLParent

## Expected Incompatibilities with Other Projects

## Compatibility with Previous Releases

Removed APIs and/or Functionality

Deprecated APIs and/or Functionality

Changed APIs and/or Functionality

## Themes and Priorities

## Requests from Other Projects

- SFC, OVSDDB, GBP projects want to use it. These projects need the base modules ASAP, so that they can start integrating with it.

## Test Tools Requirements

- CSIT

## Other