

# Magnesium SR3 Release Checklist

Pending

Complete

Event / Timeline	Status	Comments	Who
Communicate code freeze to projects	Complete 06 Nov 2020	1 weeks before code freeze happens	<a href="#">Daniel De La Rosa</a>
Code freeze (stable branch lock)	Complete 16 Nov 2020	1 weeks before any release.	<a href="#">Anil Belur</a>
Pick RC and produce CSIT spreadsheet	Complete 20 Nov 2020	All blocker bugs must be closed before picking the RC. This is tentative date.	<a href="#">Daniel De La Rosa</a> <a href="#">J amo Luhrsen</a>
Vet CSIT failures	Complete 10 Dec 2020	Max 1 week after CSIT spreadsheet is shared	all projects
TSC votes the Managed release	Complete 10 Dec 2020		TSC
Publish released artifacts to Nexus	Complete 11 Dec 2020		<a href="#">Anil Belur</a>
Communicate Managed release to Self Managed projects	Complete 11 Dec 2020		<a href="#">Daniel De La Rosa</a>
Unlock stable branch	Complete 17 Dec 2020		<a href="#">Anil Belur</a>
Release All SM projects (including "official" distribution)	Complete 15 Dec 2020	Max 1 week after Managed release.	All SM projects (including int/dist)
Update docs	Complete 17 Dec 2020	<ul style="list-style-type: none"> <li>▪ <a href="#">downloads page</a></li> <li>▪ <a href="#">managed projects</a></li> <li>▪ <a href="#">Platform Versions Page</a></li> <li>▪ <a href="#">release notes</a> <ul style="list-style-type: none"> <li>▪ <a href="#">release notes job</a> (only for service releases) (<a href="#">jira to do this for major release</a>).</li> </ul> </li> </ul> <p>For GA projects PTLs have to push patch to docs.</p>	Docs team