

# Aluminium SR1 Release Checklist

Pending

Complete

| Event / Timeline                                            | Status                  | Comments                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Who                                                             |
|-------------------------------------------------------------|-------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------|
| Communicate code freeze to projects                         | Complete<br>16 Oct 2020 | 1 weeks before code freeze happens                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | <a href="#">Daniel De La Rosa</a>                               |
| Code freeze (stable branch lock)                            | Complete<br>29 Oct 2020 | 1 weeks before any release.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | <a href="#">Anil Belur</a>                                      |
| Pick RC and produce CSIT spreadsheet                        | Complete<br>29 Oct 2020 | All blocker bugs must be closed before picking the RC. This is tentative date.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | <a href="#">Daniel De La Rosa</a> <a href="#">J amo Luhrsen</a> |
| Vet CSIT failures                                           | Complete<br>02 Nov 2020 | Max 1 week after CSIT spreadsheet is shared                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | all projects                                                    |
| TSC votes the Managed release                               | Complete<br>04 Nov 2020 |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | TSC                                                             |
| Publish released artifacts to Nexus                         | Complete<br>05 Nov 2020 |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | <a href="#">Anil Belur</a>                                      |
| Communicate Managed release to Self Managed projects        | Complete<br>05 Nov 2020 |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | <a href="#">Daniel De La Rosa</a>                               |
| Unlock stable branch                                        | Complete<br>05 Nov 2020 |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | <a href="#">Anil Belur</a>                                      |
| Release All SM projects (including "official" distribution) | Complete<br>12 Nov 2020 | Max 1 week after Managed release.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | All SM projects (including int/dist)                            |
| Update docs                                                 | Complete<br>13 Nov 2020 | <ul style="list-style-type: none"> <li>▪ <a href="#">downloads page</a></li> <li>▪ <a href="#">managed projects</a></li> <li>▪ <a href="#">Platform Versions Page</a></li> <li>▪ release notes                             <ul style="list-style-type: none"> <li>▪ <a href="#">release notes job</a> (only for service releases) (<a href="#">jira to do this for major release</a>). For GA projects PTLs have to push patch to docs.</li> </ul> </li> <li>▪ Main landing page                             <ul style="list-style-type: none"> <li>▪ Make sure the Managed projects and Self-managed project lists are up to date.</li> </ul> </li> </ul> |                                                                 |