

Aluminium SR2 Release Checklist NOT RELEASED

Pending	Complete
---------	----------

Event / Timeline	Status	Comments	Who
Communicate code freeze to projects	Complete 04 Jan 2021	1 weeks before code freeze happens	Daniel De La Rosa
Code freeze (stable branch lock)	Complete 13 Jan 2021	1 weeks before any release.	Anil Belur
Pick RC and produce CSIT spreadsheet	Complete 14 Jan 2021	All blocker bugs must be closed before picking the RC. This is tentative date.	Daniel De La Rosa
Vet CSIT failures	Complete 15 Jan 2021	Max 1 week after CSIT spreadsheet is shared	Robert Varga Luis Gomez
TSC votes the Managed release	Complete 15 Jan 2021		TSC
Publish released artifacts to Nexus	Complete 25 Jan 2021		Anil Belur
Communicate Managed release to Self Managed projects	Complete 25 Jan 2021		Daniel De La Rosa
Unlock stable branch	Complete 25 Jan 2021		Anil Belur
Release All SM projects (including "official" distribution)	Complete 28 Jan 2021	Max 1 week after Managed release.	All SM projects (including int/dist)
Update docs	Complete 28 Jan 2021	<ul style="list-style-type: none"> ▪ downloads page ▪ managed projects ▪ Platform Versions Page ▪ release notes <ul style="list-style-type: none"> ▪ release notes job (only for service releases) (jira to do this for major release). For GA projects PTLs have to push patch to docs. ▪ Main landing page <ul style="list-style-type: none"> ▪ Make sure the Managed projects and Self-managed project lists are up to date. 	