

# Silicon SR1 Release Checklist

|         |          |
|---------|----------|
| Pending | Complete |
|---------|----------|

| Event / Timeline  | Status                  | Comments  | Who                                  |
|---|-------------------------|---|--------------------------------------|
| Communicate code freeze to projects                         | Complete<br>29 Apr 2021 | 1 weeks before code freeze happens  | <a href="#">Daniel De La Rosa</a>    |
| Code freeze (stable branch lock)                            | Complete<br>13 May 2021 | 1 weeks before any release.   | <a href="#">Anil Belur</a>           |
| Pick RC and produce CSIT spreadsheet                        | Complete<br>14 May 2021 | All blocker bugs must be closed before picking the RC. This is tentative date.  | <a href="#">Daniel De La Rosa</a>    |
| Vet CSIT failures   | Complete<br>26 May 2021 | Max 1 week after CSIT spreadsheet is shared   | all projects                         |
| TSC votes the Managed release                               | Complete<br>02 Jun 2021 |   | TSC                                  |
| Publish released artifacts to Nexus                         | Complete<br>03 Jun 2021 |   | <a href="#">Anil Belur</a>           |
| Communicate Managed release to Self Managed projects        | Complete<br>03 Jun 2021 |   | <a href="#">Daniel De La Rosa</a>    |
| Unlock stable branch  | Complete<br>03 Jun 2021 |   | <a href="#">Anil Belur</a>           |
| Release All SM projects (including "official" distribution) | Complete<br>08 Jun 2021 | Max 1 week after Managed release.   | All SM projects (including int/dist) |
| Update docs   | Complete<br>14 Jun 2021 | <ul style="list-style-type: none"> <li>▪ <a href="#">downloads page</a></li> <li>▪ <a href="#">managed projects</a></li> <li>▪ <a href="#">Platform Versions Page</a></li> <li>▪ release notes                             <ul style="list-style-type: none"> <li>▪ <a href="#">release notes job</a> (only for service releases) (<a href="#">jira to do this for major release</a>).</li> <li>For GA projects PTLs have to push patch to docs.</li> </ul> </li> <li>▪ Main landing page                             <ul style="list-style-type: none"> <li>▪ Make sure the Managed projects and Self-managed project lists are up to date.</li> </ul> </li> </ul> |                                      |