

Copy of USC: Lithium: Release Plan

Contents

- [Introduction](#)
- [Release Deliverables](#)
- [Release Milestones](#)
- [Externally Consumable APIs](#)
- [Expected Dependencies on Other Projects](#)
- [Expected Compatibility with Previous Releases](#)
- [Themes and Priorities](#)
- [Requests from Other Projects](#)
- [Test Tools Requirements](#)
- [Other](#)

Introduction

Lithium release plan for the [Unified Secure Channel](#) project.

Release Deliverables

Name	Description
USC Manager	Manage the lifecycle of the tunnel, support authentication, and provide a common API for external use.
USC Plugin	Build common Yang model and framework, and support netconf.
USC Agent	Runs on device and communicate with ODL controller.

Release Milestones

Milestone	Offset 2 Date	Deliverables		
M1	1/8/2015	Name	Status	Description
		Intent to participate	DONE	Intent to participate in Lithium Simultaneous Release
		Project Lead elected	DONE	USC Project Lead election
		Test Contact specified	DONE	USC Test Contact announce
		Candidate Release Plan	DONE	Candidate Release Plan
M2	2/5/2015	Name	Status	Description
		Release Plan	DONE	Final Release Plan
		Project Checklist	DONE	Project Checklist completed
		OpenDaylight CI	DONE	Using OpenDaylight CI infrastructure for system test
M3	3/19/2015	Name	Status	Description
		Functionality Freeze	DONE	Define final list of externally consumable APIs.
		Karaf Features defined	DONE	Define user facing features.
		Documentation Started	DONE	Identify documentation. Create AsciiDoc outlines.
		Integration & System Test Started	DONE	Start Integration and System Test
		Design Doc	DONE	USC Manager design finalized, USC Agent design finalized, USC Plugin design finalized
		Architecture Doc	DONE	Overall architecture document finalized

M4	4/16/2015	<table border="1"> <thead> <tr> <th>Name</th> <th>Status</th> <th>Description</th> </tr> </thead> <tbody> <tr> <td>API Freeze</td> <td>DONE</td> <td>Finalize public interfaces including models, urls, apis, methods, headers, etc.</td> </tr> <tr> <td>Integration & System Test</td> <td>DONE</td> <td>Start system test on a karaf distribution with the project's recommended features installed</td> </tr> <tr> <td>Core Support</td> <td>DONE</td> <td>Basic Functionality for USC Manager, USC Agent, USC Plugin</td> </tr> </tbody> </table>	Name	Status	Description	API Freeze	DONE	Finalize public interfaces including models, urls, apis, methods, headers, etc.	Integration & System Test	DONE	Start system test on a karaf distribution with the project's recommended features installed	Core Support	DONE	Basic Functionality for USC Manager, USC Agent, USC Plugin			
		Name	Status	Description													
		API Freeze	DONE	Finalize public interfaces including models, urls, apis, methods, headers, etc.													
		Integration & System Test	DONE	Start system test on a karaf distribution with the project's recommended features installed													
Core Support	DONE	Basic Functionality for USC Manager, USC Agent, USC Plugin															
M5	5/14/2015	<table border="1"> <thead> <tr> <th>Name</th> <th>Status</th> <th>Description</th> </tr> </thead> <tbody> <tr> <td>Stability branch</td> <td></td> <td>Stability branch, i.e., stable/lithium, must be cut and local project versions bumped on master to avoid overwriting lithium SNAPSHOTS</td> </tr> <tr> <td>String Freeze</td> <td></td> <td>All externally visible strings frozen to allow for translation & documentation</td> </tr> <tr> <td>Documentation Complete</td> <td></td> <td>Only editing and and enhancing should take place after this point.</td> </tr> <tr> <td>Code Freeze</td> <td></td> <td></td> </tr> </tbody> </table>	Name	Status	Description	Stability branch		Stability branch, i.e., stable/lithium, must be cut and local project versions bumped on master to avoid overwriting lithium SNAPSHOTS	String Freeze		All externally visible strings frozen to allow for translation & documentation	Documentation Complete		Only editing and and enhancing should take place after this point.	Code Freeze		
		Name	Status	Description													
		Stability branch		Stability branch, i.e., stable/lithium, must be cut and local project versions bumped on master to avoid overwriting lithium SNAPSHOTS													
		String Freeze		All externally visible strings frozen to allow for translation & documentation													
		Documentation Complete		Only editing and and enhancing should take place after this point.													
Code Freeze																	
RC0	N/A	<table border="1"> <thead> <tr> <th>Name</th> <th>Status</th> </tr> </thead> <tbody> <tr> <td>Release Candidate 0</td> <td></td> </tr> </tbody> </table>	Name	Status	Release Candidate 0												
		Name	Status														
Release Candidate 0																	
RC1	N/A	<table border="1"> <thead> <tr> <th>Name</th> <th>Status</th> </tr> </thead> <tbody> <tr> <td>Release Candidate 1</td> <td></td> </tr> </tbody> </table>	Name	Status	Release Candidate 1												
		Name	Status														
Release Candidate 1																	
RC2	N/A	<table border="1"> <thead> <tr> <th>Name</th> <th>Status</th> </tr> </thead> <tbody> <tr> <td>Release Candidate 2</td> <td></td> </tr> </tbody> </table>	Name	Status	Release Candidate 2												
		Name	Status														
Release Candidate 2																	
RC3	N/A	<table border="1"> <thead> <tr> <th>Name</th> <th>Status</th> <th>Description</th> </tr> </thead> <tbody> <tr> <td>Bugfix & more</td> <td></td> <td>Bugfixing, performance improvement and other necessary / desired changes</td> </tr> <tr> <td>Release Review</td> <td></td> <td>Release Review</td> </tr> <tr> <td>Release Candidate 3</td> <td></td> <td></td> </tr> </tbody> </table>	Name	Status	Description	Bugfix & more		Bugfixing, performance improvement and other necessary / desired changes	Release Review		Release Review	Release Candidate 3					
		Name	Status	Description													
		Bugfix & more		Bugfixing, performance improvement and other necessary / desired changes													
		Release Review		Release Review													
Release Candidate 3																	
Formal Release	N/A	<table border="1"> <thead> <tr> <th>Name</th> <th>Status</th> <th>Description</th> </tr> </thead> <tbody> <tr> <td>Formal Lithium Release</td> <td></td> <td></td> </tr> <tr> <td>Release patch</td> <td></td> <td>Release patch to the stable/lithium branch and bump versions</td> </tr> </tbody> </table>	Name	Status	Description	Formal Lithium Release			Release patch		Release patch to the stable/lithium branch and bump versions						
		Name	Status	Description													
		Formal Lithium Release															
Release patch		Release patch to the stable/lithium branch and bump versions															
SR1 Release	N/A	<table border="1"> <thead> <tr> <th>Name</th> <th>Status</th> <th>Description</th> </tr> </thead> <tbody> <tr> <td>Release patch</td> <td></td> <td>Release patch to the stable/lithium branch and bump versions</td> </tr> </tbody> </table>	Name	Status	Description	Release patch		Release patch to the stable/lithium branch and bump versions									
		Name	Status	Description													
Release patch		Release patch to the stable/lithium branch and bump versions															
SR2 Release	N/A	<table border="1"> <thead> <tr> <th>Name</th> <th>Status</th> <th>Description</th> </tr> </thead> <tbody> <tr> <td>Release patch</td> <td></td> <td>Release patch to the stable/lithium branch and bump versions</td> </tr> </tbody> </table>	Name	Status	Description	Release patch		Release patch to the stable/lithium branch and bump versions									
		Name	Status	Description													
Release patch		Release patch to the stable/lithium branch and bump versions															

Externally Consumable APIs

usc-api

Expected Dependencies on Other Projects

Providing Project	Deliverable Name	Needed By	Acknowledged?	Description
-------------------	------------------	-----------	---------------	-------------

odparant	N/A	N/A	Yes	N/A
yangtools	N/A	N/A	Yes	N/A
controller	N/A	N/A	Yes	N/A
dlux	N/A	N/A	Yes	N/A

Expected Compatibility with Previous Releases

N/A

Themes and Priorities

This release will focus on infrastructure and base framework.

Requests from Other Projects

N/A

Test Tools Requirements

- Will be using OpenDaylight CI infrastructure
- No requirements for extra configuration or resources (Rackspace)

Other