

InfraUtils: Oxygen: Release Plan

Contents

- [Introduction](#)
- [Release Deliverables](#)
- [Release Milestones](#)
- [Externally Consumable APIs](#)
- [Expected Dependencies on Other Projects](#)
- [Expected Incompatibilities with Other Projects](#)
- [Compatibility with Previous Releases](#)
- [Themes and Priorities](#)
- [Requests from Other Projects](#)
- [Test Tools Requirements](#)
- [Other](#)

Introduction

Release Deliverables

Name	Description	
Job Coordinator Enhancements	Finish DiagStatus implementation	Migrate all netvirt and genius services from genius.DJC to infrautils.JC
Coda Hale Dropwizard Metrics integration	Integrate major ODL projects to DiagStatus	Ready Framework Enhancements
Bug fixing	Fix existing bugs and as they arise	
General code cleanup	Removing/deprecating obsolete classes /code.	

Release Milestones

Milestone	Offset 0 Date	Deliverables	
M1	10/7/2017	Name	Description
		Intent to participate	Intent to participate in Oxygen Simultaneous Release
		Release Plan	Final Release Plan
M2	11/7/2017	Name	Description
		Feature/Functionality Freeze	
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.
M3	12/7/2017	Name	Description
		API Freeze	
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.
M4	1/7/2018	Name	Description
		Code Freeze	
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.
RC0	2/7/2018	Name	Description
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.

RC1	2/14/2018	Name	Description
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.
RC2	2/21/2018	Name	Description
		Release Review	Release Review Description
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.
RC3	2/28/2018	Name	Description
		Release Review	Release Review Description
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.
Formal Release	3/7/2018		

Externally Consumable APIs

- infrautils/jobcoordinator/jobcoordinator-api
- infrautils/ready/ready-api
- infrautils/caches/caches-api
- infrautils/diagstatus/diagstatus-api

Expected Dependencies on Other Projects

- ODL Parent

Expected Incompatibilities with Other Projects

None

Compatibility with Previous Releases

- None intrinsic to distribution, projects delivered may have their own.

Themes and Priorities

Requests from Other Projects

None

Test Tools Requirements

None

Other