

Release Schedule for Sulfur

Event / Timeline	Silicon	Phosphorus	Sulfur
Start of the Release	17 Sept 2020	17 Mar 2021	23 Sept 2021
Initial Checkpoint		31 Mar 2021	07 Oct 2021
Release integrated deadline	15 Oct 2020	15 Apr 2021	21 Oct 2021
Version Bump		16 Apr 2021	22 Oct 2021
Version bump checkpoint	29 Oct 2020	29 Apr 2021	04 Nov 2021
CSIT checkpoint		13 May 2021	18 Nov 2021
Middle Checkpoint		08 Jul 2021	13 Jan 2022
Code Freeze		05 Aug 2021	10 Feb 2022
Final Checkpoint		19 Aug 2021	24 Feb 2022
Formal Release (6 months after Start Date)	17 Mar 2021	16 Sept 2021	17 Mar 2022
1.5 month after Formal Release	28 Apr 2021	28 Oct 2021	28 Apr 2022
4.5 months after Formal Release	28 Jul 2021	27 Jan 2022	28 Jul 2022
7.5 months after Formal Release	28 Oct 2021	12 May 2022	28 Oct 2022
12 months after Formal Release	17 Mar 2022	15 Sept 2022	16 Mar 2023