

# Release Schedule for Chlorine

More details at <https://docs.opendaylight.org/en/stable-silicon/release-process/release-schedule.html>

Event / Timeline	Phosphorus	Sulfur	Chlorine
Start of the Release	17 Mar 2021	23 Sept 2021	17 Mar 2022
<a href="#">Initial Checkpoint</a>	31 Mar 2021	07 Oct 2021	31 Mar 2022
Release integrated deadline	15 Apr 2021	21 Oct 2021	14 Apr 2022
Version Bump	16 Apr 2021	22 Oct 2021	15 Apr 2022
Version bump checkpoint	29 Apr 2021	04 Nov 2021	29 Apr 2022
CSIT checkpoint	13 May 2021	18 Nov 2021	13 May 2022
<a href="#">Middle Checkpoint</a>	08 Jul 2021	13 Jan 2022	07 Jul 2022
Code Freeze/Branch Cutting	05 Aug 2021	10 Feb 2022	04 Aug 2022
<a href="#">Final Checkpoint</a>	19 Aug 2021	24 Feb 2022	19 Aug 2022
Formal Release (6 months after Start Date)	16 Sept 2021	17 Mar 2022	19 Sept 2022
1.5 month after Formal Release	28 Oct 2021	28 Apr 2022	24 Oct 2022
4.5 months after Formal Release	27 Jan 2022	28 Jul 2022	23 Jan 2023
7.5 months after Formal Release	12 May 2022	28 Oct 2022	08 May 2023
12 months after Formal Release	15 Sept 2022	16 Mar 2023	19 Sept 2023