

# 2022-05-12 TSC Minutes

## TSC Meeting [Zoom](#) || TSC APAC [Zoom](#) || [Meeting Recordings](#)

TSC meetings are held weekly for one hour on Thursdays. Meeting time alternates each week. Standard: 9am Pacific and APAC: 10pm Pacific.

## Attendees & Representation

TSC Members and Project representatives should mark their attendance below

X = Present | P = Proxy (Indicate below table with @name for @name)

TSC Members		
<a href="#">Robert Varga</a>	Pantheon.tech	x
<a href="#">Manoj Chokka</a>	Verizon	x
<a href="#">Venkatrangan Govindarajan</a>	Rakuten Symphony	x
<a href="#">Guillaume Lambert</a>	Orange	x
<a href="#">Anil Belur</a>	Linux Foundation	x
<a href="#">Ivan Hrasko</a>	Pantheon.tech	x
<a href="#">Cedric Ollivier</a>	Orange	x
Community Elected Roles:		
<a href="#">Daniel De La Rosa</a>	(Release Manager)	x

Staff: [Casey Cain](#)

Community: [Luis Gomez](#) [Sangwook Ha](#)

## Agenda

- Start the Recording
- We will start by mentioning the project's Antitrust Policy, which you can find linked from the LF and project websites. The policy is important where multiple companies, including potential industry competitors, are participating in meetings. Please review and if you have any questions, please contact your company legal counsel. Members of the LF may contact Andrew Updegrove at the firm Gesmer Updegrove LLP, which provides legal counsel to the LF.
  - [Antitrust Policy](#)
- Agenda Bashing, Roll Call, Action Items (all, **9:00-9:05 am**)
- [Releases](#)
- TAC & SPC Updates
- Marketing Update
- [TSC Grievance Tracking](#)
- General Topics
  - Update to the GB
  - June DTF
  - [Modernization](#)
- Any Other Topics

## Minutes

### Release

- Sulfur distribution was on hold because we were deciding whether to wait for TPCE or not. [Guillaume Lambert](#) and the team is still waiting for some more fixes, so [Luis Gomez](#) will proceed to release the distribution and [Guillaume Lambert](#) will proceed with the documentation according to the [checklist](#)
  - Sulfur SR1 code freeze will happen on 16 May 2022 so [checklist](#) has been updated. Notification will be sent today 12 May 2022
- Phosphorus SR3 will be done in parallel so code freeze will also happen on 16 May 2022 according to the [checklist](#)
- Silicon is officially EOL with the Sulfur release, all jobs will be removed from CI on 13 May 2022.
- A new AR job is added for building chlorine on JDK17.

### TAC & SPC Update

- Comments

### Marketing Update

- June DTF
- [Topics](#) due by 27 May 2022
- Please [register](#) so that the LF can plan logistics

#### General Topic

- Update to the GB
  - TSC reviewed and updated the project GB report.

#### Action Items

