

2022-07-07 TSC Minutes

TSC Meeting [Zoom](#) || TSC APAC [Zoom](#) || [Meeting Recordings](#)

TSC meetings are held weekly for one hour on Thursdays. Meeting time alternates each week. Standard: 9am Pacific and APAC: 10pm Pacific.

Attendees & Representation

TSC Members and Project representatives should mark their attendance below

X = Present | P = Proxy (Indicate below table with @name for @name)

TSC Members	
Robert Varga Pantheon.tech	
Manoj Chokka Verizon	x
Venkatrangan Govindarajan Rakuten Symphony	x
Guillaume Lambert Orange	x
Anil Belur Linux Foundation	x
Ivan Hrasko Pantheon.tech	x
Cedric Ollivier Orange	x
Community Elected Roles:	
Daniel De La Rosa (Release Manager)	x

Staff: [Casey Cain](#)

Community: [Luis Gomez Sangwook Ha](#)

Agenda

- Start the Recording
- We will start by mentioning the project's Antitrust Policy, which you can find linked from the LF and project websites. The policy is important where multiple companies, including potential industry competitors, are participating in meetings. Please review and if you have any questions, please contact your company legal counsel. Members of the LF may contact Andrew Updegrove at the firm Gesmer Updegrove LLP, which provides legal counsel to the LF.
 - [Antitrust Policy](#)
- Agenda Bashing, Roll Call, Action Items (all, **9:00-9:05 am**)
- [Releases](#)
 - Current relevancy of branch locks / super committer processRTDv3
- LFN Updates
- Marketing Update
- [TSC Grievance Tracking](#)
- General Topics
 - Most RTD tokens present in Releng are obsolete but do we still want to use them with API v3?
<https://docs.readthedocs.io/en/stable/api/v3.html>
<https://gerrit.linuxfoundation.org/infra/c/releng/global-jjb/+9656>
 - Pitch deck
- Any Other Topics

Minutes

Release

- Sulfur SR1 has been [released](#) by [Anil Belur](#) and next is for TPCE to release.. Sulfur SR2 is scheduled by 28 Jul 2022 but we will probably delay it a bit
- Chlorine [status](#) has been reported by [Robert Varga](#) and an updated schedule will be uploaded soon. Chlorine is scheduled to be released by 19 Sept 2022

LFN Updates

Marketing Update

General Topic

- [Anil Belur](#) Anil provided an update on the status of the pipelines work.

- The pipeline is based on a lf/releng-pipelines library implementation.
- The pipeline are being prototyped and worked present.
- ODL-pipelines meeting: Users can register here:
 - <https://zoom-lfx.platform.linuxfoundation.org/meeting/98955795719>
- ODL-pipeline meeting (every Wednesday): with [Mario Doman](#) (Pantheon) is going to be working on the Jenkinsfiles and helping with the prototyping.
 - Need more hand, call for contributors, especially the releng committers.
- [Manoj Chokka](#) recommends that for the long-term Git vision, we may want to migrate to GitHub, since he feel Gerrit workflow is not popular and complicated.
 - [Anil Belur](#) Interns who are having trouble learning the workflow, should use git-review and refer to the workflow{1,2,3,4} in the documentation below.
 - <https://docs.releng.linuxfoundation.org/en/latest/git.html#workflow-sample-1>
 - <https://gerrit-review.googlesource.com/Documentation/intro-gerrit-walkthrough-github.html>
- [Daniel De La Rosa](#) and few others suggest removing the branch lock (email to be sent to the mailing list for more discussion).
 - There seemed to be a general agreement that locking the branches with the size of the community was no longer needed.
 - After discussing the topic, it was agreed that the time the branch remains locked should be reduced to a minimum.
- Migrate ODL Docs to RTDv3, since RTDv2 api is getting deprecated soon.
 - RTDv3: <https://docs.releng.linuxfoundation.org/projects/global-jjb/en/latest/jjb/lf-rtdv3-jobs.html>
- Gerrit maintenance window next week:
 - 17:30 Sun, July 10 2022 - 19:30 Sun, July 10 2022 PT (10:00 Mon, July 11 - 12:00 Mon, July 11, 2022 AEST)
- [Cedric Ollivier](#)
 - We don't need any relationship between ODL Jenkins and RTD. The RTD jjb doesn't have any other value than creating the RTD project (or ots branch) if it doesn't exist
 - Else RTD can build it after polling gerrit or github merge notifications
 - I would recommend removing the merge rtd jobs (see ONAP discussions) and to create RTD project manually

Action Items

- ☑ Cedric Ollivier To propose a CR to releng/builder on removing the RTD merge jobs, since its redundant.
- ☑ Guillaume Lambert and docs committers to move the docs to RTDv3