

2020-05-13 Integration Meeting Minutes

Date & Time

May 13th, 2020; 9pm PST


Agenda

- Release
- Infra
- Docs
- Misc

Minutes

Release:

- Magnesium SR1 managed release is done.
- Aluminium still a work in progress, with 4 projects still working on release integrated changes
- Sodium SR3 is scheduled for the end of the month
 - some MRI updates coming this week
 - at least one blocker bug NETCONF-686 and possibly

 ~~OPNFWPLUG-1090~~ - ConcurrentModificationException: null when connecting cbench switches RESOLVED
 - if the blocker bugs are fixed by late next week, and MRI work is done we can probably get Sodium locked and possibly release close to the schedule (May 28th)

Infra:

- odlguice source code migrated to the new project along with it's history.
- sonarcloud patches are in progress, but Anil is waiting for Robert's confirmation
- super committer info [here](#)
- Anil is asking for all requests from LF go through help desk tickets instead of email
- We want to remove CSIT jobs from distribution test job that are always being marked IGNORE release to release.
- Plan will be to send an email to projects with broken/ignored CSIT if it's been that way for 2+ releases
 - one example is the bgpcep 3node tests
 - openflow bundle csit
 - netvirt has a lot of jobs that are always failing as well

Docs:

- upstream opendaylight docs will have a few changes needed as the releases hit the door

Misc:

- neutron northbound has no response from PTL, no active committers...

Action Items

[Anil Belur](#) will be publishing the Mg SR1 release artifacts

[Daniel De La Rosa](#) will take care of emailing self managed projects once Anil is done with the managed release process

[Jamo Luhrsen](#) will send a global email about plan to remove CSIT jobs