

2020-04-01 Integration Meeting Minutes

Date & Time

April, 01, 2020; 9pm PST

Agenda

- Release
- Infra
- Docs
- Misc

Minutes

Release:

- Aluminum : netvirt and genius are expecting 4 weeks to migrate to the new mdsal API changes
 - we may need to remove projects (e.g. netvirt, genius, ovsdb, serviceutils) from the distribution at the Version Bump Checkpoint.
- TSC agreed that we are moving Magnesium SR1 up two week to be on 5/4, and since Sodium SR3 was scheduled for only two weeks later on 5/21, we will propose to move it to 5/28

[Release Schedule for Silicon](#)

Infra:

Docs:

- Dave will take a look at docs Jira tickets

Misc:

Action Items