

# 2020-03-18 Integration Meeting Minutes

## Date & Time

March 18th, 2020; 9 pm Pacific

## Agenda

- Release
- Infra
- Docs
- Misc

## Minutes

### Release:

- **Magnesium:**
  - Vote is under way [here](#) w/ 6 TSC member votes, which is enough.
  - we only expect transportce and detnet to join from self-managed projects and do not expect much delay
- A [new page](#) describing the release manager process/job-description has been created. That page can contain a checklist to remind us all the details that need to be handled when a release is done.
- **Aluminium:**
  - some projects have already released their release plans, and all projects should be done within a week.
  - aluminium Jira dashboard not yet created
  - release integrated checkpoint is 4/13

### Infra:

- jenkins was offline this past week to bring in more storage

### Docs:

- release schedule patch needs to be merged

### Misc:

## Action Items

- ✓ Anil Belur to post the artifacts to nexus
- ✓ Daniel De La Rosa to prepare a small release checklist (updating docs like release downloads, updating the platform versions, put artifacts to nexus, get self managed projects figured out, etc.)
- ✓ Luis Gomez to start self-managed process once the release artifacts are posted to nexus
- ✓ Jamo Luhrsén to review/merge new release schedule