

# Nitrogen Release Plan

- [Introduction](#)
  - [Release Deliverables](#)
  - [Release Milestones](#)
- [Externally Consumable APIs](#)
- [Expected Dependencies on Other Projects](#)
- [Expected Incompatibilities with Other Projects](#)
- [Compatibility with Previous Releases](#)
- [Requests from Other Projects](#)
- [Test Tools Requirements](#)

## Introduction

### Release Deliverables

Name	Description
OpenFlow Plugin & OpenFlow Java Unification	Consuming the OpenFlow Java Library Project inside of OpenFlow Plugin
Reconciliation Framework	Framework to be able to have a different reconciliation mechanism than the default
Bundles Based Reconciliation	Bundles Based Reconciliation with OVS 2.6 and above to have a Hitless Resync Mechanism

### Release Milestones

Milestone	Offset 1 Date	Deliverables		
M1	6/14/2017	<b>Name</b>	<b>Status</b>	<b>Description</b>
		Intent to participate		Intent to participate in Nitrogen Simultaneous Release
		Candidate Release Plan		Candidate Release Plan
M2/M3/M4	7/7/2017	<b>Name</b>	<b>Status</b>	<b>Description</b>
		Release Plan		Final Release Plan
M5	8/7/2017	<b>Name</b>	<b>Description</b>	
		Code Freeze		
		OpenFlow Plugin & OpenFlow Java Unification	Consuming the OpenFlow Java Library Project inside of OpenFlow Plugin	
		Reconciliation Framework	Framework to be able to have a different reconciliation mechanism than the default	
		Bundles Based Reconciliation	Bundles Based Reconciliation with OVS 2.6 and above to have a Hitless Resync Mechanism	
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.	
RC0	8/14/2017	<b>Name</b>	<b>Description</b>	
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.	
RC1	8/21/2017	<b>Name</b>	<b>Description</b>	
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.	

RC2	8/28/2017	<b>Name</b>	<b>Description</b>
		Release Review	Release Review Description
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.
RC3	9/3/2017	<b>Name</b>	<b>Description</b>
		Release Review	Release Review Description
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.
Formal Release	9/7/2017		

## Externally Consumable APIs

- REST APIs

## Expected Dependencies on Other Projects

- Depends on some offset 0 projects like ODL parent, controller, MD-SAL, etc.

## Expected Incompatibilities with Other Projects

- None

## Compatibility with Previous Releases

- None intrinsic to distribution

## Requests from Other Projects

- None

## Test Tools Requirements

- None