Genius: Carbon Release Plan

Contents

- 1 Contents
- 2 Release Deliverables
 - o 2.1 Tasks in order of Priority
- 3 Release Milestones
- 4 Expected Dependencies on Other Projects
- 5 Expected Incompatibilities with Other Projects
 6 Compatibility with Previous Releases
- 7 Themes and Priorities
- 8 Requests from Other Projects
- 9 Other

Release Deliverables

Following new features/enhancements will be added to existing modules --

Module Name	Description of new features, enhancements	
Infra updates	Migration to Blueprint, IT framework, Junits and CSIT improvements	
Interface Manager	service binding on tunnel interfaces, maximum services bind to an interface will be changed to 16 (from 7)	
Overlay Tunnel Manager	Support for OF-based tunnels, TEP auto config	
Resource Sharing Framework	APIs to return fixed pre-allocated resources	

Tasks in order of Priority

- 1. Increase max services bind on an interface to 16
- 2. Migration to Blueprint
- 3. Service binding on tunnel interfaces
- 4. IT framework
- 5. Junits and CSIT enhancements
- 6. OF-based tunnels
- 7. TEP auto config
- 8. Resource Manager API updates

Release Milestones

Offset: 1

Milestone	Offset 1 Date	Deliverables			
M1	10/27/2016	Name	Status		
		Intent to participate	Done		
		Project Lead elected and project contact	Done		
		documentation/test contact	Done		
		Candidate Release Plan	Done		
	M0 Status (Intent to participate) email : https://lists.openda				
		M1 Status Email : https://lists.opendaylight.org/pipermail/genius-dev/2016-October/000378.html			

M2	12/1/2016				1			
		Name		Status				
		Final Release Plan		Done				
		Additional Resource Requ	Additional Resource Request					
		Project Checklist		Done				
		System Test Waiver		N.A.				
		Acknowledgement by upst	tream projects	Done				
M3	1/19/2017	Name			Description			
		Feature Freeze						
		Candidate Stable Distribution	A running ca	A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.				
		Extension Distribution	A running ca	A running candidate of what is attempting to be the extension distribution.				
M4	2/16/2017	Name		Description				
		API Freeze						
		Candidate Stable Distribution	A running ca	A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.				
		Extension Distribution	A running ca	A running candidate of what is attempting to be the extension distribution.				
M5 3/16/2017		Name		Description				
		Code Freeze						
		Candidate Stable Distribution	A running ca	A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.				
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.					
RC0	4/13/2017	Name			Description			
		Candidate Stable Distribution	A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.					
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.					
RC1 4/20/2017		Name			Description			
		Candidate Stable Distribution	A running ca	A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.				
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.					
RC2	4/27/2017	Name			Description			
		Release Review	Release Re	Release Review Description				
		Candidate Stable Distribution	A running ca	A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.				
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.					

RC3	5/4//2017	Name	Name		Description		
		Release Review		Release Review Description			
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be bles the TSC.			
		Extension Distribut	ion	A running candidate of what is attempting to be the extension distribution.			
Formal Release	5/11/2017	Name	D	escription			
		Deliverable Name	Deliver	rable Description			

Expected Dependencies on Other Projects

- OF Plugin
- OVSDB SB Plugin
- MDSAL
- YANGtools
- ODLParent

Expected Incompatibilities with Other Projects

• None

Compatibility with Previous Releases

Themes and Priorities

Requests from Other Projects

• GBP project shown interest in integrating with Genius

Test Tools Requirements

- CSIT

Other