

# OVSDB Integration:Release Plan

## Release Milestones

| Milestone      | Offset 0 Date | Deliverables         |   |
|----------------|---------------|----------------------|---|
| M1             | 7/22/2013     | <b>Name</b>          | <b>Description</b>  |
|                |               | Release Plan         | Candidate Release Plan  |
|                |               | Connection framework | Framework for transacting with vswitch instances.                                     |
| M2             | 8/19/2013     | <b>Name</b>          | <b>Description</b>  |
|                |               | Release Plan         | Final Release Plan  |
|                |               | ovsdb provisioning   | Provision ports, interfaces, bridges, and tunnels in the remote ovs database.         |
| M3             | 9/16/2013     | <b>Name</b>          | <b>Description</b>  |
|                |               | API                  | Continue working on integration with OpenStack and meeting the immediate needs there. |
|                |               | Echo Handler         | Resolve issues with jsonrpc4j and echo handling.                                      |
|                |               | Openflow interop     | Ensure interoperability with the openflow plugin                                      |
| M4             | 10/14//2013   | <b>Name</b>          | <b>Description</b>  |
|                |               | API Freeze           |   |
|                |               | Deliverable Name     | Deliverable Description   |
| M5             | 11/11/2013    | <b>Name</b>          | <b>Description</b>  |
|                |               | Code Freeze          |   |
|                |               | Deliverable Name     | Deliverable Description   |
| RC0            | 11/18/2013    | <b>Name</b>          | <b>Description</b>  |
|                |               | Deliverable Name     | Deliverable Description   |
| RC1            | 11/25/2013    | <b>Name</b>          | <b>Description</b>  |
|                |               | Deliverable Name     | Deliverable Description   |
| RC2            | 12/2/2013     | <b>Name</b>          | <b>Description</b>  |
|                |               | Release Review       | Release Review Description  |
|                |               | Deliverable Name     | Deliverable Description   |
| Formal Release | 12/9/2013     | <b>Name</b>          | <b>Description</b>  |
|                |               | Deliverable Name     | Deliverable Description   |

[Privacy policy](#) | [About OpenDaylight](#) | [Project Disclaimers](#)

[blocked URL](#)