

Daexim: Oxygen: Release Plan

Contents

- [Introduction](#)
- [Release Deliverables](#)
- [Release Milestones](#)
 - [Externally Consumable APIs](#)
 - [Expected Dependencies on Other Projects](#)
 - [Expected Incompatibilities with Other Projects](#)
 - [Compatibility with Previous Releases](#)
 - [Themes and Priorities](#)
 - [Requests from Other Projects](#)
 - [Test Tools Requirements](#)

Introduction

Data Export Import (daexim) feature allows a user to request bulk transfer of data from and to the internal data store and external file system. Oxygen is a maintenance release of the project. No new features are planned for this release.

Release Deliverables

Name	Description
Bug fixing	Fix any bugs that may be found

Release Milestones

- **Offset: 2**

Milestone	Offset 2 Date	Deliverables	
M0	09/21/2017	Name	Description
		Release Plan	Candidate Release Plan
M1	10/21/2017	Name	Description
		Release Plan	Final Release Plan
M2	11/21/2017	Name	Description
		Feature Freeze	
M3	12/21/2017	Name	Description
		API Freeze	
M4	1/21/2018	Name	Description
		Code Freeze	

RC0 - RC3	2/7/2018 - 2/28/2018	Name	Description
		Candidate Stable Distribution	A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.
Release Review	2/21/2018 - 2/28/2018	Review of project's release readiness	
Formal Release	3/7/2018	Formal Release of Oxygen	

Externally Consumable APIs

- Externally consumable API are described in the yang model.

Expected Dependencies on Other Projects

- Depends on offset 0 projects like odl-parent, mdsal, yangtools, etc.

Expected Incompatibilities with Other Projects

- None

Compatibility with Previous Releases

- None expected

Themes and Priorities

- None expected

Requests from Other Projects

- None

Test Tools Requirements

- None