

2020-08-19 Integration Meeting Minutes

Date & Time

August, 19th, 2020; 9pm PST

Agenda

- Release
- Infra
- Docs
- Misc

Minutes

Release:

- Aluminium . 03 Aug 2020 is Aluminium code freeze
 - last 6 autorelease has all failed
 - acutally, the last autorelease passed the build, but some signing cert failure makes the jenkins job mark as aborted
 - [Thanh Ha \(zxiiro\)](#) will open a ticket with LF to get the signing cert fixed
 - 2 blocker bugs
 - NETCONF-716 will be lead by [Jamo Luhrsen](#)
 - BGPCPEP-919 needs an update from [Venkatrangan Govindarajan](#)
 - 2 bugs on INTTEST project that we can hopefully fix before the release
- Sodium SR4 is hopefully on track for the end of August 21 Aug 2020 for SR4 release [SR4 checklist](#)
 - looks like the last 3 failing jobs might be intermittent failures and not regressions. [Jamo Luhrsen](#) will double check today and if all is well, we can release SR4 this week
- Silicon release started
 - the [vote](#) for the schedule has passed
- Magnesium SR2 is out and docs are updated. SR3 will be next and the final Mg release in mid-November

Infra:

- Last week our CSIT jobs were failing because of some missing certificate. That was fixed last week, but now we realize that our autorelease jobs are failing for a similar issue. A [new ticket](#) is now open.
 - our tooling was not notifying us that the jobs were failing because the real work (the build) was just fine. This was yet another infra issue.

Docs:

- some recent docs patches were abandoned, but we might restore those and see if we can finish

Misc:

- netvirt jobs have some new python dependency failures that [Srinivas Rachakondais](#) working on. but stacking is failing

Action Items