InfraUtils: Nitrogen: Release Plan

Contents

- Introduction
- Release Deliverables
- Release Milestones
- Expected Dependencies on Other Projects
- Externally Consumable APIs
 Expected Incompatibilities with Other Projects
- Compatibility with Previous Releases
- Themes and Priorities
- Requests from Other Projects
- Test Tools RequirementsOther

Introduction

Release Deliverables

Name	Description				
Bugfixes	Fixes for bugs reported in bugzilla				
Job Coordinator	enables executing jobs in a parallel/sequential fashion based on their ke				
Ready Framework	A framework to indicate system readiness				

Release Milestones

• Offset:

Milestone	Offset X Date	Deliverables					
M0/M1	6/14/2017	Name	Desc	cription			
		Release Plan	lease Plan Candidate				
M2/M3/M4	7/7/2017	Name		Description			
		API Freeze					
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.			
		Extension Distribution		A running candidate of what is attempting to be the extension distribution.			
M5	8/7/2017	Name		Description			
		Code Freeze					
		Candidate Sta Distribution	ble	A running ca	andidate of what is attempting to be the stable distribution to be blessed by		
		Extension Dist	ribution	A running ca	andidate of what is attempting to be the extension distribution.		
RC0	8/14/2017	Name			Description		
		Candidate Sta Distribution	ble	A running ca	andidate of what is attempting to be the stable distribution to be blessed by		
		Extension Dist	ribution	A running ca	andidate of what is attempting to be the extension distribution.		

RC1	8/21/2017	Name		Description	
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.	
		Extension Distribution		A running candidate of what is attempting to be the extension distribution.	
RC2	8/28/2017	Name		Description	
		Release Review		Release Review Description	
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.	
		Extension Distribution		A running candidate of what is attempting to be the extension distribution.	
RC3	9/3/2017	Name		Description	
		Release Review		Release Review Description	
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.	
		Extension Distribution		A running candidate of what is attempting to be the extension distribution.	
Formal Release	9/7/2017	Name	D	escription	
		Deliverable Name	Deliver	able Description	

Expected Dependencies on Other Projects

odlparent

Externally Consumable APIs

- infrautils/jobcoordinator/jobcoordinator-api
- infrautils/ready/ready-api
- infrautils/caches/caches-api

Expected Incompatibilities with Other Projects

• None

Compatibility with Previous Releases

• None intrinsic to distribution, projects delivered may have their own.

Themes and Priorities

Maintenance Release

Requests from Other Projects

• None

Test Tools Requirements

None

Other