InfraUtils: Carbon: Release Plan

Contents

- Introduction
- Release Deliverables
- Release Milestones
- Externally Consumable APIs
- Expected Dependencies on Other Projects
 Expected Incompatibilities with Other Projects
- Compatibility with Previous Releases
 Themes and Priorities
- Requests from Other Projects
- Test Tools RequirementsOther

Introduction

Release Deliverables

Name	Description				
Deliverable Name	Deliverable Description				
Job Coordinator	moving and refactoring genius - DataStoreJobCoordinator				
Status and Diag	status and diagnostics framework for ODL projects				

Release Milestones

• Offset:0

Milestone	Offset 0 Date	Deliverables					
M1	10/20/2016	Name	Descri	iption			
		Release Plan	Candidate Release Plar				
M2	11/17/2016	Name	Description				
		Release Plan	Final Releas	e Plan			
M3	12/22/2016	Name			Description		
		Feature Freeze					
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.			
		Extension Distribution		A running candidate of what is attempting to be the extension distribution.			
M4	2/2/2017	Name		Description			
		API Freeze					
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.			
		Extension Distribution		A running candidate of what is attempting to be the extension distribution.			

M5 3/2	3/2/2017	Name		Description		
		Code Freeze				
		Candidate Stable Distribution	A running cand the TSC.	idate of what is attempting to be the stable distribution to be blessed by		
		Extension Distribution	n A running cand	A running candidate of what is attempting to be the extension distribution.		
RC0	4/13/2017	Name		Description		
		Candidate Stable Distribution	A running cand the TSC.	idate of what is attempting to be the stable distribution to be blessed by		
		Extension Distribution	n A running cand	idate of what is attempting to be the extension distribution.		
RC1	4/20/2017	Name		Description		
		Candidate Stable Distribution	A running cand the TSC.	A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.		
		Extension Distribution	n A running cand	A running candidate of what is attempting to be the extension distribution.		
RC2	4/27/2017	Name		Description		
		Release Review	Release Revie	Release Review Description		
		Candidate Stable Distribution	A running cand the TSC.	A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.		
		Extension Distribution	n A running cand	A running candidate of what is attempting to be the extension distribution.		
RC3	5/4//2017	Name		Description		
		Release Review	Release Revie	Release Review Description		
		Candidate Stable Distribution	A running cand the TSC.	A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.		
		Extension Distribution	n A running cand	A running candidate of what is attempting to be the extension distribution.		
Formal Release	5/11/2017	Name	Description			
		Deliverable Name	Deliverable Description			

Externally Consumable APIs

- Job Coordinator To Be CompletedStatus and Diag To Be Completed

Expected Dependencies on Other Projects

odlparent

Expected Incompatibilities with Other Projects

None

Compatibility with Previous Releases

None intrinsic to distribution, projects delivered may have their own.

Themes and Priorities

Requests from Other Projects

None

Test Tools Requirements

None

Other