

# Silicon Formal Release Checklist

Pending	Complete
---------	----------

Event / Timeline	Status	Comments	Who
Communicate code freeze to projects	Complete 15 Feb 2021	1 weeks before code freeze happens	<a href="#">Daniel De La Rosa</a>
Code freeze (stable branch lock)	Complete 22 Feb 2021	1 weeks before any release.	<a href="#">Anil Belur</a>
Pick RC and produce CSIT spreadsheet	Complete 18 Mar 2021	All blocker bugs must be closed before picking the RC. This is tentative date.	<a href="#">Daniel</a>
Vet CSIT failures	Complete 29 Mar 2021	Max 1 week after CSIT spreadsheet is shared	all projects
TSC votes the Managed release	Complete 29 Mar 2021		TSC
Remind PTL to produce release notes (only for GA release)	Complete 29 Mar 2021	Done automatically	release manager
Publish released artifacts to Nexus	Complete 30 Mar 2021		<a href="#">Anil Belur</a>
Communicate Managed release to Self Managed projects	Complete 30 Mar 2021		<a href="#">Daniel De La Rosa</a>
Unlock stable branch	Complete 30 Mar 2021		<a href="#">Anil Belur</a>
Release All SM projects (including "official" distribution)	Complete 01 Apr 2021	Max 1 week after Managed release.	All SM projects (including int/dist)
Update docs	Complete 14 Apr 2021	<ul style="list-style-type: none"> <li>downloads page</li> <li>managed projects</li> <li>Platform Versions Page</li> <li>release notes                             <ul style="list-style-type: none"> <li><a href="#">release notes job</a> (only for service releases) (<a href="#">jira to do this for major release</a>). For GA projects PTLs have to push patch to docs.</li> </ul> </li> <li>Main landing page                             <ul style="list-style-type: none"> <li>Make sure the Managed projects and Self-managed project lists are up to date.</li> </ul> </li> </ul>	
Branch docs project ( Only for GA release )	Complete 06 Apr 2021	<ul style="list-style-type: none"> <li>on master branch bump versions to next release (conf.yaml)                             <ul style="list-style-type: none"> <li>Clear per-project release notes in master to prep for next release</li> </ul> </li> <li>on new stable/branch update links to stable/branch away from "latest" (conf.py)</li> </ul>	