

OCP Plugin: Boron: Release Review

Contents

- [Project Name](#)
- [Features](#)
- [Non-Code Aspects \(user docs, examples, tutorials, articles\)](#)
- [Architectural Issues](#)
- [Security Considerations](#)
- [Quality Assurance \(test coverage, etc\)](#)
- [End-of-life \(API/Features EOled in Release\)](#)
- [Bugzilla \(summary of bug situation\)](#)
- [Standards \(summary of standard compliance\)](#)
- [Schedule \(initial schedule and changes over the release cycle\)](#)

Project Name

OCP Plugin

Features

- **Feature Name:** odl-ocppugin-all
 - **Feature URL:** <https://github.com/opendaylight/ocppugin/blob/master/features/src/main/features/features.xml>
 - **Feature Description:** OCP southbound plugin for ODL that provides the implementation of OCP v4.1.1
 - **Top Level:** Yes
 - **User Facing:** Yes
 - **Experimental:** No
 - **CSIT Test:**
 - <https://jenkins.opendaylight.org/releng/view/ocppugin/job/ocppugin-csit-1node-get-all-boron/>
 - <https://jenkins.opendaylight.org/releng/view/ocppugin/job/ocppugin-csit-1node-scalability-all-boron/>

Non-Code Aspects (user docs, examples, tutorials, articles)

- [Boron Release Notes](#)
- [System Test Report](#)
- **User Guide:** <https://github.com/opendaylight/docs/blob/master/manuals/user-guide/src/main/asciidoc/ocppugin/ocp-user-guide.adoc>
- **Developer Guide:** <https://github.com/opendaylight/docs/blob/master/manuals/developer-guide/src/main/asciidoc/ocppugin/ocp-developer-guide.adoc>

Architectural Issues

- Software management not supported
- Logging not supported
- AISG/Iuant interface message tunnelling not supported
- ALD connection management not supported

Security Considerations

None known

Quality Assurance (test coverage, etc)

- JUnit testing and integration testing (overall test coverage: 61.2%)
- No blocking issues identified as yet

End-of-life (API/Features EOled in Release)

N/A

Bugzilla (summary of bug situation)

No current outstanding issues

Standards (summary of standard compliance)

Schedule (initial schedule and changes over the release cycle)

No change in the schedule