

Lisp Flow Mapping: Hydrogen: Release Plan

Contents

- [Introduction](#)
- [Release Deliverables](#)
- [Release Milestones](#)
- [Expected Dependencies on Other Projects](#)
- [Compatibility with Previous Releases](#)
- [Themes and Priorities](#)
- [Other](#)

Introduction

This project is dependent on the controller project hence it'll be in offset 1.

Release Deliverables

Name	Description
Map-Server/Resolver bundle	OSGi service that will expose full LISP Map-Server/Resolver handle Register/Request API
LISP SB Plugin	SB Plugin which handles LISP UDP packets and translates it to a Map-Server/Resolver operations
REST API	Northbound API that will be expose the Map-Server/Resolver operations

Release Milestones

Milestone	Offset 1 Date	Deliverables	
M1	7/24/2013	Name	Description
		Release Plan	Candidate Release Plan
M2	8/21/2013	Name	Description
		Release Plan	Final Release Plan
		Map-Server/Resolver & SB interfaces	API for Map-Server/Resolver, SB Plugin (UDP)
		inter probability with LISP xTR (LispMob)	Basic LISP functionality that will allow ODL to behave as Map-Resolver/Server in some basic scenarios
M3	9/18/2013	Name	Description
		REST API	Northbound interface
M4	10/16//2013	Name	Description
		API Freeze	
		LISP milestone	Finish the non optional LISP RFC parts described in the Detailed plan
M5	11/13/2013	Name	Description
		Code Freeze	
RC0	11/20/2013	Name	Description
		bugfixes	

RC1	11/27/2013	Name	Description
		bugfixes	
RC2	12/2/2013	Name	Description
		Release Review	Release Review Description
		bugfixes	
Formal Release	12/11/2013	Name	Description

Expected Dependencies on Other Projects

Depends On	Dependency Description	Needed By	Is in Other Project Release Plan
Controller	SB Plugin interface	TBD	Yes

Compatibility with Previous Releases

Themes and Priorities

Other