

Openflow Protocol Library: Boron: Release Plan

Contents

- [Introduction](#)
- [Release Deliverables](#)
- [Release Milestones](#)
- [Externally Consumable APIs](#)
- [Expected Dependencies on Other Projects](#)
- [Expected Incompatibilities with Other Projects](#)
- [Compatibility with Previous Releases](#)
- [Removed APIs and/or Functionality](#)
- [Deprecated APIs and/or Functionality](#)
- [Changed APIs and/or Functionality](#)
- [Themes and Priorities](#)
- [Requests from Other Projects](#)
- [Test Tools Requirements](#)
- [Other](#)

Introduction

This is only draft release plan - it might change until M2.

Release Deliverables

Name	Description
Bugfix & more	Bugfixing, performance improvement and other necessary changes (changes won't break freeze rules)

Release Milestones

Milestone	Offset 1 Date	Deliverables		
M1	3/17/2016	Name	Status	Description
		Intent to participate	Done	Intent to participate in Boron Simultaneous Release
		Project Lead elected	Done	OpenflowJava Project Lead election
		Test Contact specified	Done	OpenflowJava Test Contact announce
		Candidate Release Plan	Done	Candidate Release Plan
M2	4/21/2016	Name	Status	Description
		Release Plan	Done	Final Release Plan
		Project Checklist	Done	Project Checklist completed
		OpenDaylight CI	Done	OpenDaylight CI infrastructure usage for system test
		Project acknowledged	Done	Project acknowledged from all projects that it depends on.

M3	5/19/2016	Name	Status	Description
		Functionality Freeze	Done	Final list of externally consumable APIs defined and documented
		Karaf Features defined	Done	Karaf Features defined
		Documentation Started	Done	Identified the kinds of documentation to be provided, created AsciiDoc files for them with outlines, and committed those files in an appropriate location
		Integration & System Test	Waiver	Simple system test on a karaf distribution with the project's recommended features installed
M4	6/16/2016	Name	Status	Description
		API Freeze	Done	
		Draft documentation	Done	Goal of draft documentation done
		Maven central requirements	Done	Meet the requirements to be included in maven central
		Feature Test Continues	Waiver	SW configuration and resources required for system test installed
M5	9/21/2016	Name	Status	Description
		Code Freeze	Done	
		Stability branch	Done	Stability branch, i.e., stable/beryllium, must be cut and local project versions bumped on master to avoid overwriting beryllium SNAPSHOTS
		String Freeze	Done	All externally visible strings frozen to allow for translation & documentation
		Documentation Complete	Done	Only editing and and enhancing should take place after this point.
		Feature Test Complete	Done	Feature Test Complete
RC0	8/11/2016	Name	Status	
		Release Candidate 0		
RC1	8/18/2016	Name	Status	
		Release Candidate 1		
RC2	8/25/2016	Name	Status	
		Release Candidate 2		
RC3	9/1/2016	Name	Status	Description
		Bugfix & more		Bugfixing, performance improvement and other necessary / desired changes
		Release Review		Release Review
		Release Candidate 3		
Formal Release	9/8/2016	Name	Status	Description
		Formal Boron Release		
		Boron OF Library		Delivery of latest OF Protocol Java Library
		Release patch		Release patch to the stable/boron branch and bump versions

SR1 Release	10/6/2016	Name	Status	Description
		Release patch		Release patch to the stable/boron branch and bump versions
SR2 Release	11/17/2016	Name	Status	Description
		Release patch		Release patch to the stable/boron branch and bump versions
SR3 Release	2/16/2017	Name	Status	Description
		Release patch		Release patch to the stable/boron branch and bump versions
SR4 Release	5/18/2017	Name	Status	Description
		Release patch		Release patch to the stable/boron branch and bump versions

Externally Consumable APIs

Short Name	Description	Type (at M2)	Type (at M3)	Type (release)	Contract	Supporting Code
openflowjava-api	Data Transfer Objects + notification/rpc interfaces	Stable.			openflowjava/openflow-protocol-api/src/main/yang	odl-openflowjava-protocol
openflowjava-spi	SwitchConnectionProvider - ofjava entry point	Stable.			openflowjava/openflow-protocol-spi/src/main/java/org.opendaylight.openflowjava.protocol.spi.connection	odl-openflowjava-protocol

Expected Dependencies on Other Projects

Expected Incompatibilities with Other Projects

Compatibility with Previous Releases

Removed APIs and/or Functionality

Deprecated APIs and/or Functionality

Changed APIs and/or Functionality

Themes and Priorities

Requests from Other Projects

For each API / feature request, the requesting project MUST:

- open Enhancement bug in Bugzilla describing request with Issue Type: Improvement, Change Request or New Feature
- create an entry as described in [Release Plan - Request template](#), which will also contain number / link to the bug. After creating the entry, the requesting project MUST:

send an e-mail to release@lists.opendaylight.org (mandated by Simultaneous Release) and both projects' dev lists using this template (mandated by Simultaneous Release)

Requesting Project	API Name	Needed By	Acknowledged?	Description
XYZ Project	call_me	M4	No	This is an example to request API supported

Test Tools Requirements

- Please specify if the project will run System Test (ST) inside OpenDaylight cloud
- In case affirmative please enumerate any test tool (mininet, etc...) you think will be required for testing your project
 - The goal is to start test tools installation in rackspace as soon as possible

- In case negative be aware you will be required to provide System Test (ST) reports upon any release creation (weekly Release, Release Candidate, Formal Release, etc...)

Other