

Openflow Protocol Library: Carbon: Release Plan

Contents

- [Introduction](#)
- [Release Deliverables](#)
- [Release Milestones](#)
- [Externally Consumable APIs](#)
- [Expected Dependencies on Other Projects](#)
- [Expected Incompatibilities with Other Projects](#)
- [Compatibility with Previous Releases](#)
- [Themes and Priorities](#)
- [Requests from Other Projects](#)
- [Test Tools Requirements](#)
- [Other](#)

Introduction

Release Deliverables

Name	Description
Bugfixing & testing	Bugfixing & testing throughout the release

Release Milestones

Milestone	Offset 1 Date	Deliverables		
M1	10/27/2016	Name	Status	Description
		Intent to participate	Done	Intent to participate in Carbon Simultaneous Release
		Candidate Release Plan	Done	Candidate Release Plan
M2	12/1/2016	Name	Status	Description
		Release Plan	Done	Final Release Plan
M3	1/19/2017	Name	Status	
		Feature Freeze	Done	
M4	2/16/2017	Name	Status	
		API Freeze	Done	
M5	3/16/2017	Name	Status	
		Code Freeze		
RC0	4/13/2017			
RC1	4/20/2017			
RC2	4/27/2017			
RC3	5/4//2017	Name	Status	Description
		Release Review		Release Review Description
		Bugfixing & testing		Bugfixing & testing end

Formal Release	5/11/2017			
		Name	Status	Description
		Carbon Openflowjava		OpenflowJava Carbon officially released

Externally Consumable APIs

Short Name	Description	Type (at M2)	Type (at M3)	Type (release)	Contract	Supporting Code
openflowjava-api	Data Transfer Objects + notification/rpc interfaces	Stable.			openflowjava/openflow-protocol-api/src/main/yang	odl-openflowjava-protocol
openflowjava-spi	SwitchConnectionProvider - ofjava entry point	Stable.			openflowjava/openflow-protocol-spi/src/main/java/org.opendaylight.openflowjava.protocol.spi.connection	odl-openflowjava-protocol

Expected Dependencies on Other Projects

Expected Incompatibilities with Other Projects

Compatibility with Previous Releases

Themes and Priorities

Requests from Other Projects

Test Tools Requirements

Other