

SXP: Nitrogen: Release Plan

Contents

- [Introduction](#)
- [Release Deliverables](#)
- [Release Milestones](#)
- [Externally Consumable APIs](#)
- [Expected Dependencies on Other Projects](#)
- [Expected Incompatibilities with Other Projects](#)
- [Compatibility with Previous Releases](#)
- [Themes and Priorities](#)
- [Requests from Other Projects](#)
- [Test Tools Requirements](#)
- [Other](#)

Introduction

Release Deliverables

Name	Description
odl-sxp-api	<ul style="list-style-type: none">• n/a
odl-sxp-core	<ul style="list-style-type: none">• n/a
odl-sxp-controller	<ul style="list-style-type: none">• n/a
odl-sxp-routing	<ul style="list-style-type: none">• n/a
odl-sxp-robot	<ul style="list-style-type: none">• n/a

Release Milestones

Milestone	Offset 1 Date	Deliverables		
M1	6/14/2017	Name	Status	Description
		Intent to participate	Done	Intent to participate in Nitrogen Simultaneous Release
		Project Lead elected	Done	Sxp Project Lead election
		Test Contact specified	Done	Sxp Contact announce
		Candidate Release Plan	Done	Candidate Release Plan
M2/M3/M4	7/7/2017	Name	Status	Description
		Release Plan	Done	Final Release Plan
M5	8/7/2017	Name	Status	Description
		Code Freeze	Done	
		Extension Distribution		A running candidate of what is attempting to be the extension distribution.

RC0	8/14/2017	Name	Description
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.
RC1	8/21/2017	Name	Description
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.
RC2	8/28/2017	Name	Description
		Release Review	Release Review Description
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.
RC3	9/3/2017	Name	Description
		Release Review	Release Review Description
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.
Formal Release	9/7/2017		

Externally Consumable APIs

- odl-sxp-api
- odl-sxp-controller
- odl-sxp-routing

Expected Dependencies on Other Projects

- None

Expected Incompatibilities with Other Projects

- None

Compatibility with Previous Releases

- Functionality is fully backwards compatible.

Themes and Priorities

Requests from Other Projects

Test Tools Requirements

- Java unit and integration tests
- Jenkins CI

Other