

Table Type Patterns: Lithium: Release Plan

Contents

- [Release Deliverables](#)
- [Release Milestones](#)
- [Expected Dependencies on Other Projects](#)
- [Compatibility with Previous Releases](#)
- [Themes and Priorities](#)
- [Other](#)

Release Deliverables

Name	Description
TTP CLI Jar	Stand-alone jar file for CLI-based TTP manipulation (DONE)
TTP CLI test code	Move current "test" code to CLI
TTP CLI JSON read	Add ability to "read" JSON vs. just write
TTP CLI dot file	Produce a graphviz dot file for the tables in a TTP
ODL TTP repo auto-load	Auto-load OF-DPA TTP (or similar) from the ODL TTP repo
ODL TTP local pull	Pull in TTPs from user's special local directory

- The team has identified other features (discussed in [this email](#)) as stretch goals (uncommitted) for Lithium.

Release Milestones

Milestone	Offset 2 Date	Deliverables		
M1	1/8/2015	Name	Status	Description
		Intent to participate	Done	Intent to participate in Lithium Simultaneous Release
		Project Lead elected	Done	TTP Project Lead election
		Test Contact specified	Done	TTP Test Contact announced
		Candidate Release Plan	Done	Candidate Release Plan
M2	2/5/2015	Name	Status	Description
		Release Plan	Done	Final Release Plan
		Project Checklist	Done	Project Checklist completed
		TTP CLI Jar	Done	Stand-alone jar file for CLI-based TTP manipulation
		TTP CLI test code		Move current "test" code to CLI
		TTP CLI JSON read		Add ability to "read" JSON vs. just write
		TTP CLI dot file		Produce a graphviz dot file for the tables in a TTP
		ODL TTP repo auto-load		Auto-load OF-DPA TTP (or similar) from the ODL TTP repo
		ODL TTP local pull		Pull in TTPs from user's special local directory

M3	3/19/2015	Name		Status	Description
		Functionality Freeze			Final list of externally consumable APIs defined and documented
		Documentation Started			Identified the kinds of documentation to be provided, created AsciiDoc files for them with outlines, and committed those files in an appropriate location
		Integration & System Test			Simple system test on a karaf distribution with the project's recommended features installed
M4	4/16/2015	Name		Status	
		API Freeze			
M5	5/14/2015	Name		Status	Description
		Stability branch			Stability branch, i.e., stable/lithium, must be cut and local project versions bumped on master to avoid overwriting lithium SNAPSHOTS
		String Freeze			All externally visible strings frozen to allow for translation & documentation
		Documentation Complete			Only editing and and enhancing should take place after this point.
		Code Freeze			
RC0	N/A	Name		Status	
		Release Candidate 0			
RC1	N/A	Name		Status	
		Release Candidate 1			
RC2	N/A	Name		Status	
		Release Candidate 2			
RC3	N/A	Name		Status	Description
		Bugfix & more			Bugfixing, samples
		Release Review			Release Review
		Release Candidate 3			
Formal Release	N/A	Name		Status	Description
		Formal Lithium Release			
		Release patch			Release patch to the stable/lithium branch and bump versions
SR1 Release	N/A	Name		Status	Description
		Release patch			Release patch to the stable/lithium branch and bump versions
SR2 Release	N/A	Name		Status	Description
		Release patch			Release patch to the stable/lithium branch and bump versions

Expected Dependencies on Other Projects

- Likely dependent on yangtools, openflowplugin, openflowjava, controller, odlparent.

Compatibility with Previous Releases

No compatibility issues are known

Themes and Priorities

Other

- Work items and status are tracked at this Trello board: <https://trello.com/b/QxGfHDiy/odl-table-type-patterns>