COE: Oxygen: Release Plan

Contents

- Introduction
- Release Deliverables
- Release Milestones
- Externally Consumable APIs
- Externally Consumable APIs
 Expected Dependencies on Other Projects
 Expected Incompatibilities with Other Projects
 Compatibility with Previous Releases
 Themes and Priorities

- Requests from Other Projects
 Test Tools Requirements
 Other

Introduction

Release Deliverables

Name	Description
Cni Plugin	Finish Cni Plugin implementation for POD to POD connectivity
ODL Watcher	ODL Watcher Implementation
Netvirt Integration For POD to POD connectivity	Finish netvirt integration for POD to POD connectivity
Bug fixing	Fix bugs and as they arise
General code cleanup	Removing/deprecating obsolete classes/code.

Release Milestones

• Offset: 1

Milestone	Offset 1 Date	Deliverables					
M0	09/17/2017	Name	Desci	ription			
		Release Plan	Candidate F	Release Plan			
M1	10/14/2017	Name	Descript	tion			
		Release Plan	Final Releas	se Plan			
M2	11/14/2017	Name			Description		
		Feature Freeze					
		Candidate Stable Distribution		A running cathe TSC.	andidate of what is attempting to be the stable distribution to be blessed by		
		Extension Distribution		A running candidate of what is attempting to be the extension distribution.			
М3	12/14/2017	Name		Description			
		API Freeze					
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.			
		Extension Distribution		A running candidate of what is attempting to be the extension distribution.			

M4	01/14/2018	Name		Description		
		Code Freeze				
		Candidate Stable Distribution		A running candi the TSC.	date of what is attempting to be the stable distribution to be blessed by	
		Extension Distributi	ion	A running candi	date of what is attempting to be the extension distribution.	
RC0	02/07/2018	Name		Description		
		Candidate Stable Distribution		A running candi the TSC.	date of what is attempting to be the stable distribution to be blessed by	
		Extension Distributi	ion	A running candi	date of what is attempting to be the extension distribution.	
RC1 02/14/207	02/14/2018	Name		Description		
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.		
		Extension Distribut	ion	A running candi	date of what is attempting to be the extension distribution.	
RC2	02/21/2017	Name		Description		
		Release Review		Release Review Description		
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.		
		Extension Distributi	ion	A running candi	date of what is attempting to be the extension distribution.	
RC3	02/28/2018	Name		Description		
		Release Review		Release Review Description		
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.		
		Extension Distribution		A running candidate of what is attempting to be the extension distribution.		
Formal Release	03/07/2017	Name D		escription		
		Deliverable Name	Deliver	able Description		

Externally Consumable APIs

- coe/northbound/api

Expected Dependencies on Other Projects

ODL Parent

Expected Incompatibilities with Other Projects

None

Compatibility with Previous Releases

None

Themes and Priorities

Requests from Other Projects

None

Test Tools Requirements

None

Other