COE: Oxygen: Release_Plan

Contents

- Introduction
- Release Deliverables
- Release Milestones
- Externally Consumable APIs
- Expected Dependencies on Other Projects
 Expected Incompatibilities with Other Projects
 Compatibility with Previous Releases
- Themes and Priorities
- Requests from Other Projects
 Test Tools Requirements
 Other

Introduction

Coe:Main

Release Deliverables

Name	Description
netvirt elan integration	coordination with netvirt for I2 connectivity of pods
netvirt I3 integration	coordination with netvirt for I3 connectivity of pods
misc yang model update	yang model update to catch up kubernetes changes.
CNI Plugin	CNI plugin support
K8s watcher	Golang watcher for k8s events
ODL Based DHCP support for Pods	supporting IP Management for Pods through netvirt DHCP
CSIT	Contribute CSIT for Coe

Release Milestones

• Offset: 1

Milestone	Offset 1 Date	Deliverables				
MO	09/17/2017	Name	Descri	iption		
		Release Plan	Candidate R	elease Plan		
M1	10/14/2017	Name	Descript	ion		
		Release Plan	Final Releas	e Plan		
M2	11/14/2017 Name Feature Freeze		ne		Description	
			e			
Candidate Stable Distribution Extension Distribution				A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.		
		ribution	A running candidate of what is attempting to be the extension distribution.			

M3	12/14/2017	Name	Name Description					
	API Freeze							
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.				
		Extension Distribution	ion	A running candidate of what is attempting to be the extension distribution.				
M4 01/14/2018	01/14/2018	Name		Description				
		Code Freeze						
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be blessed by he TSC.				
		Extension Distribution		A running candidate of what is attempting to be the extension distribution.				
RC0	02/07/2018	Name		Description				
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.				
		Extension Distribution		A running candidate of what is attempting to be the extension distribution.				
RC1 02/14/2018	02/14/2018	Name		Description				
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.				
		Extension Distribution		A running candidate of what is attempting to be the extension distribution.				
RC2 02/21/2017		Name		Description				
		Release Review		Release Review Description				
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.				
		Extension Distribution		A running candidate of what is attempting to be the extension distribution.				
RC3 02/28/20	02/28/2018 Name			Description				
		Release Review		Release Review Description				
		Candidate Stable Distribution		A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.				
		Extension Distribution		A running candidate of what is attempting to be the extension distribution.				
Formal Release	03/07/2017	Name	De	Description				

Externally Consumable APIs

Short Name	Description	Type (at M2)	Type (at M3)	Type (release)	Contract	Supporting Code
Northbound	Interface to K8S Watcher				[TODO]	
MD-SAL yang models:						
MD-SAL Nodes Model	YANG model for Coe Nodes	Provisional	Provisional	Provisional	k8s-nodes.yang	org.opendaylight.coe.northbound.api
MD-SAL Pods Model	YANG model for Coe Pods	Provisional	Provisional	Provisional	pod.yang	org.opendaylight.coe.northbound.api

Expected Dependencies on Other Projects

• Depends on all other projects in Oxygen

Coe project depends on the projects, odlparent, controller, md-sal, yangtools. But there is no new dependencies in Nitrogen.

Providing Project	Description
controller	basic controller features
mdsal	mdsal features
odlparent	odlparent values
yangtools	yangtools for compiling yang

Expected Incompatibilities with Other Projects

None

Compatibility with Previous Releases

• None intrinsic to distribution, projects delivered may have their own.

Themes and Priorities

- Netvirt Integration
- OCSIT
 OCSIT
 OCSIT
 OCSIT
 OCSIT
 watcher updates if required
 ODL DHCP(stretched goal)

Requests from Other Projects

None

Test Tools Requirements

None

Other