

DluxApps: Oxygen: Release Plan

Contents

- [Introduction](#)
- [Release Deliverables](#)
- [Release Milestones](#)
- [Externally Consumable APIs](#)
- [Expected Dependencies on Other Projects](#)
- [Expected Incompatibilities with Other Projects](#)
- [Compatibility with Previous Releases](#)
- [Themes and Priorities](#)
- [Requests from Other Projects](#)
- [Test Tools Requirements](#)
- [Other](#)

Introduction

Release Deliverables

Name	Description	Comment
Remove YangUI.	The main deliverable.	YangUI is replaced with Yangman.
Maintenance	The main deliverable.	Fix errors caused with Dlux split.

Release Milestones

- **Offset: 1**

Milestone	Offset 1 Date	Deliverables	
M0	09/14/2017	Name	Description
		Release Plan	Candidate Release Plan
M1	10/14/2017	Name	Description
		Release Plan	Final Release Plan
M2	11/14/2017	Name	Description
		Feature Freeze	
M3	12/14/2017	Name	Description
		API Freeze	
M4	1/14/2018	Name	Description
		Code Freeze	
RC0 - RC3	2/7/2018 - 2/28/2018	Name	Description
		Candidate Stable Distribution	A running candidate of what is attempting to be the stable distribution to be blessed by the TSC.
		Extension Distribution	A running candidate of what is attempting to be the extension distribution.
Release Review	2/21/2018 - 2/28/2018	Review of project's release readiness	
Formal Release	3/7/2018	Formal Release of Oxygen	

Externally Consumable APIs

- None

Expected Dependencies on Other Projects

- Dlux

Expected Incompatibilities with Other Projects

None

Compatibility with Previous Releases

- None intrinsic to distribution, projects delivered may have their own.

Themes and Priorities

Maintenance

Requests from Other Projects

None

Test Tools Requirements

None

Other