

FaaS: Oxygen: Release Plan

Contents

- [Introduction](#)
- [API](#)
- [Release Deliverables](#)
- [Release Deliverables](#)
- [Release Milestones](#)
- [Externally Consumable APIs](#)
- [Expected Dependencies on Other Projects](#)
- [Expected Incompatibilities with Other Projects](#)
- [Compatibility with Previous Releases](#)
- [Themes and Priorities](#)
- [Requests from Other Projects](#)
- [Test Tools Requirements](#)
- [Other](#)

Introduction

API

There is no API changes planned for this release so far.

Release Deliverables

Release Deliverables

Name	Description
Deliverable Name	Deliverable Description
Bug Fixes	Fix blocker bugs as they come

Release Milestones

FaaS follows the offset-2 schedule in [Simultaneous_Release:Oxygen_Release_Plan#Schedule](#)

Externally Consumable APIs

- None

Expected Dependencies on Other Projects

- YANG Tools
- MDSAL
- OVSDB
- OpenflowPlugin
- Odiparent
- Controller
- Netconf

Expected Incompatibilities with Other Projects

None

Compatibility with Previous Releases

Compatible

Themes and Priorities

None

Requests from Other Projects

None

Test Tools Requirements

Other

None