

# Eman: Carbon: Release Plan

## Contents

- [Introduction](#)
- [Release Deliverables](#)
- [Release Milestones](#)
- [Externally Consumable APIs](#)
- [Expected Dependencies on Other Projects](#)
- [Expected Incompatibilities with Other Projects](#)
- [Compatibility with Previous Releases](#)
  - [Removed APIs and/or Functionality](#)
  - [Deprecated APIs and/or Functionality](#)
  - [Changed APIs and/or Functionality](#)
- [Themes and Priorities](#)
- [Requests from Other Projects](#)
  - [Active Requests](#)
- [Test Tools Requirements](#)
  - [System Test](#)
  - [Unit Test](#)
  - [Integration Test](#)
  - [Cluster Test](#)
  - [End to end Test](#)
- [Other](#)

## Introduction

<https://wiki.opendaylight.org/view/EMAN:Main>

## Release Deliverables

Name	Description
Refactor Data Model	Remove SNMP-centric yang models and use generalized Information Model
Implement SNMP binding	Add module to map Information Model to SNMP

## Release Milestones

Milestone	Offset 2 Date	Deliverables		
M1	11/3/2016	<b>Name</b>	<b>Status</b>	<b>Description</b>
		Intent to participate	<b>Done</b>	Intent to participate in Boron Simultaneous Release
		Project Lead elected	<b>Done</b>	Project Lead election
		Test Contact specified	<b>Done</b>	Test Contact announced
		Candidate Release Plan	<b>Done</b>	Candidate Release Plan
M2	12/08/2016	<b>Name</b>	<b>Status</b>	<b>Description</b>
		Final Release Plan	<b>Done</b>	Final Release Plan
		Project Checklist	<b>Done</b>	Project Checklist completed
		OpenDaylight CI	<b>Done</b>	OpenDaylight CI infrastructure usage for system test
		Project acknowledgement	<b>Done</b>	

M3	02/02/2017	<b>Name</b>	<b>Status</b>	<b>Description</b>
		Functionality Freeze	Done	
		Karaf Features Defined	Done	
		Documentation Started	Done	
		Feature Test Started	Done	
M4	03/02/2017	<b>Name</b>	<b>Status</b>	<b>Description</b>
		API Freeze	Done	
		Documentation word count	Done	
		Maven Central Requirements	Done	
		Feature Test Continues	Done	
M5	08/04/2016	<b>Name</b>	<b>Status</b>	<b>Description</b>
		Code Freeze	Done	
		Stability Branch	Done	Stability branch, must be cut and local project versions bumped on master to avoid overwriting SNAPSHOTS
		String Freeze	Done	All externally visible strings frozen to allow for translation & documentation
		Documentation Complete	Done	Only editing and and enhancing should take place after this point.
		Integration & System Test	Done	
RC0	08/11/2016	<b>Name</b>	<b>Status</b>	
		Release Candidate 0	Done	
RC1	08/16/2016	<b>Name</b>	<b>Status</b>	
		Release Candidate 1	Done	
RC2	08/25/2016	<b>Name</b>	<b>Status</b>	
		Release Candidate 2	Done	
RC3	09/08/2016	<b>Name</b>	<b>Status</b>	<b>Description</b>
		Bugfix & more	Done	Bugfixing, samples
		Release Review	Done	Release Review
		Release Candidate 3	Done	
		Blocking Bugs	Done	
Formal Release	09/08/2016	<b>Name</b>	<b>Status</b>	<b>Description</b>
		Formal Carbon Release	Pending	
		Release patch	NA	Release patch to the stable branch and bump versions
SR1 Release	10/06/2016	<b>Name</b>	<b>Status</b>	<b>Description</b>
		Release patch	NA	Release patch to the stable branch and bump versions

SR2 Release	11/17/2016	<b>Name</b>	<b>Status</b>	<b>Description</b>
		Release patch	NA	Release patch to the stable branch and bump versions
SR3 Release	02/16/2017	<b>Name</b>	<b>Status</b>	<b>Description</b>
		Release patch	NA	Release patch to the stable branch and bump versions
SR4 Release	05/28/2017	<b>Name</b>	<b>Status</b>	<b>Description</b>
		Release patch	NA	Release patch to the stable branch and bump versions

## Externally Consumable APIs

Artifact	Status	Description
Eman Operational and Operations (RPC) API	Pending	Exposes Eman Information Model

## Expected Dependencies on Other Projects

Providing Project	Deliverable Name	Needed By	Acknowledged?	Description
controller	features	M3	No	basic controller features
mdsal	model	M3	No	mdsal ietf-yang-types models
mdsal	features	M3	No	mdsal features
snmp	mibs-model	M3	No	snmp mibs-models for SNMPv2-TC yang model
restconf	features	M3	No	restconf features
odlparent	features	M3	No	odlparent values
yangtools	features	M3	No	yangtools for compiling yang

## Expected Incompatibilities with Other Projects

NA

## Compatibility with Previous Releases

NA

## Removed APIs and/or Functionality

Removed SNMP-centric yang models

## Deprecated APIs and/or Functionality

NA

## Changed APIs and/or Functionality

Added RPCs and Operational API endpoints

## Themes and Priorities

- Orient model to generalized energy Information Model
- Implement basic API functions to get energy measurements

## Requests from Other Projects

NA

## Active Requests

NA

## Test Tools Requirements

### System Test

This project plans on using System Test (ST) inside OpenDaylight cloud:

Here is a wiki page presenting the CSIT jobs implemented in the integration/test project regarding some of those modules: [EMAN:CSIT](#)

### Unit Test

TBD

### Integration Test

TBD

### Cluster Test

NA

### End to end Test

NA

## Other