

ODL Project Status

This page is still under construction

<Misc notes>

[General Technical Debt](#) | [odlparent](#) | [yangtools](#) | [Controller](#) | [infrautils](#) | [AAA](#) | [serviceutils](#) | [NETCONF](#) | [OpenFlow plugin](#) | [OVSDDB](#) | [daexim](#) | [COE](#) | [BGPCEP](#) | [Genius](#) | [Neutron](#) | [Lisp flow mapping](#) | [SFC](#) | [NetVirt](#)

General Technical Debt

- Documentation
 - Removal of deprecated documentation
 - New users, please reach out to the community if you identify deprecated content.
-

odlparent

- SME/PTL: [Robert Varga](#)
- Needs some help with Karaf 4.3 (Not currently working).
- Need more resources than just [Robert Varga](#) to maintain infrastructure. Reach out to Robert for work items - more info will be in the [JIRA](#).

yangtools

- SME/PTL: [Robert Varga](#)
- Generally smooth project.
- Could use help with Bug Fixes and Documentation

MD-SAL

- SME/PTL: [Robert Varga](#)
- Bug Fixing
- Documentation
- CSIT
- Cluster singleton & entity ownership service
 - <https://jira.opendaylight.org/browse/MDSAL-274>

Controller

- SME/PTL: [Robert Varga](#)
- Needs Project help to migrate to new MD-SAL APIs
- Needs a Migration Guide

infrautils

- SME/PTL: [Faseela K](#)
- Maintenance Mode
- Could use some assistance with Documentation
- Ericsson may be adding more Committers

AAA

- SME/PTL: [Robert Varga](#)
- Maintenance Mode.
- [Venkatrangan Govindarajan](#) has been assigned to help

serviceutils

- SME/PTL: [Faseela K](#)
- Maintenance Mode
- Some minor code needs to be migrated [Faseela K](#) to update

NETCONF

- SME/PTL: [Jamo Luhrsen](#) [Robert Varga](#)
- Needs Contribution, Many issues / Bug Triage
- Lumina has 2 resources allocated to Netconf [Jamo Luhrsen](#) and [Tejas Nevrekar](#)
- Will be affected by Lumina - need help.

OpenFlow plugin

- SME/PTL: [Arunprakash D](#) is the new PTL for Magnesium
- Maintenance Mode - No new features planned.

OVSDB

- SME/PTL: [Chetan Arakere Gowdru](#)
- Bug Fixes
- Active Committer
 - [Robert Varga](#)
 - [Chetan Arakere Gowdru](#)
 - @chandra.shekar.s@ericsson.com
- No new features currently planned

daexim

- SME/PTL: [Unknown User \(ssaxena\)](#)
- Maintenance mode
- No issues today
- Lumina has Ajay helping
- Completely affected by Lumina presence / absence

COE

- SME/PTL: Prem
- Stable project, not much code
- Lumina & Ericsson to check who can be the maintainer for Magnesium release

BGPCEP

- SME/PTL:
- Contributors required. New call set every 2 weeks on Thu 8:30AM PST to onboard new contributors and do bug scrub.
- So far Ajay Lele, Tejas, Olivier, Guillaume will be working on new features and bug fixes.
- Update RFC8231 / 8253 / 8281
- Lumina effect: PTL is [Venkatrangan Govindarajan](#)

Genius

- SME/PTL: Hema
- Stable project
- Lot of tech debt on performance and correctness. Ericsson says they will take care.
- Project has difficulties to migrate to new MD-SAL API and new transaction model.

Neutron

- SME/PTL: Nobody
- Ericsson will nominate a maintenance committer to be approved by TSC

Lisp flow mapping

- SME/PTL: Lori
- Stable project

SFC

- SME/PTL: Nobody
- Ericsson has a long term interest in this project. Does not currently have a resource available. Maybe by Q1 2019.
- Project will be moved to Self-Managed in Magnesium release.

NetVirt

- SME/PTL: Karthikeyan Krishnan (karthikeyangceb007@gmail.com)
- Generally stable project
- Active Committer
 - [Chetan Arakere Gowdru](#)
 - [Karthikeyan Krishnan](#)
- Currently not planned any new feature.

JSONRPC

- Will be affected by Lumina. The projects using it were ODL SAF.

