2020-08-19 Integration Meeting Minutes

Date & Time

August, 19th, 2020; 9pm PST

Agenda

- Release
- Infra
- Docs
- Misc

Minutes

Release:

- **Aluminium . 03 Aug 2020 is Aluminium code freeze**
  - **last 6 autorelease has all failed**
    - **acutally, the last autorelease passed the build, but some signing cert failure makes the jenkins job mark as aborted**
      - **Thanh Ha (zxiiro) will open a ticket with LF to get the signing cert fixed**
  - **2 blocker bugs**
    - **NETCONF-716 will be lead by Jamo Luhrsen**
    - **BGPCEP-919 needs an update from Venkatrangan Govindarajan**
  - **2 bugs on INTTEST project that we can hopefully fix before the release**
- **Sodium SR4 is hopefully on track for the end of August 21 Aug 2020 for SR4 release SR4 checklist**
  - **looks like the last 3 failing jobs might be intermittent failures and not regressions. Jamo Luhrsenwill double check today and if all is well, we can release SR4 this week**
- **Silicon release started**
  - **the vote for the schedule has passed**
- **Magnesium SR2 is out and docs are updated. SR3 will be next and the final Mg release in mid-November**

Infra:

- **Last week our CSIT jobs were failing because of some missing certificate. That was fixed last week, but now we realize that our autorelease jobs are failing for a similar issue. A new ticket is now open.**
  - **our tooling was not notifying us that the jobs were failing because the real work (the build) was just fine. This was yet another infra issue.**

Docs:

- **some recent docs patches were abandoned, but we might restore those and see if we can finish**

Misc:

- **netvirt jobs have some new python dependency failures that Srinivas Rachakondais working on. but stacking is failing**

Action Items