Openflow Protocol Library: Hydrogen: Release Plan

Contents

Release Milestones

Milestone	Offset 0 Date	Deliverables
M1	7/22/2013	**Name** / **Description** Project Proposal — Submit project proposal for review Release Plan — Submit candidate release plan for public comment
M2	8/19/2013	**Name** / **Description** Release Plan — Final release plan (this) Design — OF protocol library design
M3	9/16/2013	**Name** / **Description** Library: Connection Handling — Implementation of connection handling (TCP/TLS) functionality - TCP Handler — Implementation of TCP handler - TLS Detector — Implementation of TLS detector - TLS Handler — Implementation of TLS handler Library: Frame Handling — Implementation of frame handling functionality - OF Frame Decoder — Implementation of OF frame decoder Library: Serialization/Deserialization — Implementation of baseline serialization/deserialization funtionality - OF Version Detector — Implementation of OF version detector - OF Codec — Implementation of OF codec Library API Facade — Implementation of baseline API facade Testing Specification — Description of testing approach Automated Testing Design — Elaboration of testing design
M4	10/14//2013	**Name** / **Description** API Freeze — Library: Serialization/Deserialization — Implementation of extended serialization/deserialization funtionality Library API Facade — Implementation of extended API facade Library: Session Management — Implementation of session management functionality Library: Support for Auxiliary Connections — Implementation of support for auxiliary connections Automated Testing — Automated testing implementation & execution
M5	11/11/2013	**Name** / **Description** Code Freeze —

RC0	11/18/2013		
		Name	**Description**
		Implementation Documentation	Elaboration of implementation documentation

RC1	11/25/2013		
		Name	**Description**
		Continuous Integration Test	Execution of & Participation in continuous integration tests (IT)
		Continuous System Test	Execution of & Participation in continuous system tests (ST)
		Bugfixing	Fixing bugs/issues found during IT & ST

RC2	12/2/2013		
		Name	**Description**
		Release Review	Release Review Description
		User-Facing Documentation	Elaboration of user-facing documentation

Formal Release	12/9/2013		
		Name	**Description**
		OF 1.3.x Library	Delivery of OF Protocol 1.3.x Java Library within ODP controller

Other